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Summary 
The regulatory situation and organisation of nuclear decommissioning and waste 
management in France is in the middle of profound changes. New legislation has just 
been voted but implementation practice needs yet to be developed. Operators have 
radically modified their financing and organisational approach to backend activities but 
cannot yet provide practical experience under the new circumstances. At this particular 
point in time, it has turned out particularly complex to carry out the present analysis.  
After national public and parliamentary debates new legislation on nuclear waste 
research and management has been adopted on 15 June 06 that includes specific 
wording on the financing of decommissioning and waste management operations. Key 
articles of the new Law on the Programme Relative to the Sustainable Management of 
Radioactive Materials and Wastes (hereafter New Waste Law)1 includes the legal 
requirement to elaborate a National Plan for the Management of Radioactive Materials 
and Wastes and a National Inventory of Radioactive Materials and Wastes. Both have 
to be updated every three years. The National Radioactive Waste Management 
Agency ANDRA has to set up an internal restricted fund in order to finance the storage 
of long lived high and medium level wastes. The fund will be fed by contributions from 
the nuclear operators under bilateral conventions. The nuclear operators have to set up 
internal restricted funds covered by dedicated assets managed under separate 
accountability. A National Financing Evaluation Commission of the Costs of Basic 
Nuclear Installations Dismantling and Spent Fuel and Radioactive Waste Management 
will be established that comprises representatives of the National Assembly and the 
Senate as well as the Government and a number of experts that have to be 
independent of the nuclear operators and the energy industry. 
Partial privatisation led key nuclear players AREVA and EDF to advance the 
reorganisation of their backend provisions and accountancy practice. The CEA is 
following soon. The three companies have set up restricted internal funds for the 
financing of future backend charges. The CEA was the first to set up a specific fund for 
its civil activities in 2001, while AREVA was the first to cover provisions by dedicated 
assets. EDF is expected to have built up earmarked assets by 2010, which is thought 
to be the earliest time EDF can complete this. 
The sums involved are very significant. The French Court of Accounts has calculated 
liabilities (= provisions) totalling EUR 65 billion (undiscounted) for the three main 
operators as of the end of 20042. 
While the new legal framework considerably changes the basis for the future 
availability of sufficient funding for nuclear decommissioning and waste management 
activities in France, a large number of uncertainties remain. These include: 
                                                
1 Loi de programme relatif à la gestion durable des matières et des déchets radioactifs, 15 June 06, see 
Annex 7 
2 The figure is even higher, almost € 70 billion, if one does not take into account some overlap stemming 
from doubling provisions due to joint operation by several operators of some facilities. 
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- The cost calculations underlying the provisions are non-transparent and there is 
no public access to the data3; the administrative authorities do either have 
limited manpower4 or are not consulted.5 In the past, some cost calculations 
have proven wrong by an order of magnitude or more. 
- The spent fuel management policy choice has extreme impact on future costs. 
The final disposal cost estimates for long lived high and intermediate level 
wastes vary by a factor of four or almost 45 billion Euro between 13.5 and 58 
billion. The current limitation of the reference scenario to the all-reprocessing 
option – evaluated as the cheapest geological disposal option6 – has not been 
justified. 
- There is considerable opposition against the funding scheme adopted (internal 
restricted), which has led the largest opposition group (Socialist Party) in the 
French National Assembly in a surprise move to abstain from voting the New 
Waste Law. Two other parliamentary representations (Communist Party7, 
Green Party) have voted against the law. 
- There is opposition against the current backend strategy (reprocessing plus 
geological storage) from the civil society (NGOs, independent scientists, 
consumer groups). The implementation of a second laboratory, legally required 
under 1991 legislation and firmly requested by trade unions and independent 
experts, has not been possible in the past due to fierce local opposition. Policy 
changes in the future due to public pressure or legal claims are difficult to 
exclude. 
- The current cost estimates are based on the opening of a final geological 
disposal site for long lived intermediate and high level wastes in 2020. After six 
years the laboratory project at Bure is already more than two years behind 
schedule. 
- Safety analysis based modifications of the technical specifications in waste 
conditioning, packaging and storage can have significant impact on costs.8 
- The conditioning, sometimes reconditioning, and packaging of some waste 
categories (bitumen, graphite, spent MOX) is still only in its development phase. 
Cost calculations necessarily have large uncertainties associated. 
- Following the shut-down over a two year period of a nuclear facility (for example 
after an incident or an accident), the safety authorities can order the final 
closure and decommissioning of the facility. This could have severe impact on 
cost calculations and availability of backend funding. 
- Some materials currently not classified as waste might have to be managed as 
waste in the future (for example reprocessed and depleted uranium, a portion of 
separated plutonium, spent plutonium fuels and plutonium waste). 
                                                
3 The main operators have refused to transmit any cost data to the author. 
4 For example, approximately one dedicated full time staff person per key operator in the Industry Ministry. 
5 The Nuclear Safety Authorities were not invited to join the Industry Ministry led Working Group that 
elaborated the reference cost scenario for geological disposal in 2005 (see [DGEMP 2005]) 
6 according to [DGEMP 2005] ; this is highly contradictory to a number of other national and international 
studies, for example [CDP 2000] and [Girard 2000] 
7 Traditionally very pro-nuclear, the Communist Party spokesperson in her vote explanation has called the 
text « insuffiant in research and financing ». 
8 The decrease of the admitted surface temperature of high-level waste from 150°C to 90°C multiplied the 
storage cost for this waste category by a factor of four. 
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1 Introduction and overview 
Introduction 
France hosts, by far, the most extensive nuclear industry infrastructure in the European 
Union. There are several hundred nuclear installations, including 150 civil nuclear 
facilities that contain significant quantities of nuclear materials9, and almost 200 former 
uranium mining and milling sites. The decommissioning of nuclear facilities and the 
long-term management of nuclear wastes in this country represent liabilities in the 
order of tens of billions of euros. French operators have started only recently, that is in 
the late 1990s, with a more comprehensive evaluation of the costs involved. However, 
little information is in the public domain. At the same time the nuclear regulatory 
context has just changed considerably with new legislation passed on 15 June 2006. 
In order to increase the basis and reliability of information for the present study, the 
main operators AREVA, CEA, EDF and the AREVA subsidiary for nuclear maintenance 
SOMANU were sent questionnaires including facility specific tables to be filled out. 
Unfortunately none of the main operators replied positively to the information request 
and only SOMANU sent back the questionnaire (see Annex 1). The attitude of the main 
operators seem contrary to the official communication commitments developed by the 
companies themselves.10  
General background on French nuclear policy  
After the Second World War, France has embarked on a full-scale nuclear weapons 
and nuclear energy program. The first generation of gas-graphite reactors came online 
between 1956 and 1972. But the first large-scale nuclear electricity plan was officially 
announced in 1974 and justified by the oil crisis in 1973, even though power generation 
never represented a significant share of French oil consumption11. 
From the start the French backend strategy was based on the separation of plutonium, 
first for military, then for civil purposes as well. Plutonium fuelled fast breeder reactors 
were meant to represent a significant share of the nuclear park before the turn of the 
century. A 250 MW fast breeder reactor was connected to the grid as early as 1973.12 
As in many other nuclear countries excellence in waste management and 
decommissioning was not a priority in the first decades of the French nuclear program. 
The first surface “low level” nuclear waste disposal facility was opened in 1969 
adjacent to the La Hague plutonium plant under conditions that would not be 
authorised today. Decommissioning activities were, until recently, limited to small 
research reactors and laboratories. No power reactor has been entirely dismantled and 
the first full scale project, though of a small 70 MW reactor (Brennilis) only, has 
                                                
9 Facility list transmitted to Euratom 
10 for example AREVA’s « commitments » include: “Sincere communications and openness to dialogue 
are hallmarks of our communication programs. Our goal is to provide reliable, pertinent information 
enabling an objective assessment of our environmental, financial and social performance.” (areva.com) 
11 <13% of the French oil consumption went into electricity generation in 1973 
12 Phenix in Marcoule, now the oldest French nuclear power plant in operation. 
France   TREN/05/NUCL/S07.55436  - Decommissioning Funding 
 Mycle Schneider Consulting 4 
experienced cost overruns that led the operator to multiply the decommissioning 
provisions by a factor of 20.  
Following a number of reviews by the nuclear safety authorities and in particular a 
critical report by the French Court of Accounts in January 2005 and requests by the 
European Commission, the financing scheme for waste and decommissioning is in the 
course of undergoing profound change. The approach is basically being modified from 
delayed to immediate dismantling and from internal integrated to – at least – internal 
segragated funds. 
While the nuclear operators are financially responsible, until the adoption of the new 
waste legislation there was no legal obligation in France to build up separate funds for 
the financing of waste management and decommissioning operations. More recently, 
in agreement with the public authorities, the operators had started to build up funds 
that are managed separately and at least partially covered by earmarked assets.  
The status of the French nuclear program and decommissioning projects 
Today France operates 58 pressurised water reactors that provide over three quarters 
of the electricity in the country13, one small fast breeder reactor and a full range of fuel 
chain facilities, from uranium conversion to spent fuel reprocessing. Numerous uranium 
mines14 and a number of uranium mills have been operating in France until a few years 
ago. The last uranium mine in France has been shut down permanently in May 2001. 
Most of them are considered decommissioned and cleaned up. The precise state of 
decommissioning and the quality of clean-up and remediation is difficult to evaluate. 
IRSN (Institut de radioprotection et de sûreté nucléaire) felt that it was beyond the 
scope of the first phase of its large-scale uranium mining inventory project [IRSN 2004].  
The French Government also considers that: “However, the steps taken so far do not 
give a sufficiently clear picture of the real situation owing to a lack of investigations into 
the real impact of mining operations. It was in order to remedy this situation that the 
Directorate for Regional Action on Quality and Industrial Safety (regulatory authority 
with responsibility for mines) took part in a study entrusted to the IRSN by the 
Directorate for the Prevention of Pollution and Risks (regulatory authority with 
responsibility for ICPEs) in 2002. The purpose of this study, called MIMAUSA (history 
and impact of uranium mines: summary and archives) was initially to inventory 
knowledge of the existing situation by collecting data for each site and secondly to 
conduct specific studies designed to supplement the available information through 
additional investigations. This second point could lead to proposals for changes to the 
management and surveillance arrangements for the sites concerned.” [ASN 2005] 
Considering the vast amounts of nuclear wastes involved – about 50 million tons or 
33 million m3 of tailings – and the potential significant impact on remediation costs, an 
                                                
13 However, nuclear power corresponds only to 17.5% of final energy in France in 2005, fossil fuels 
providing 71%. 
14 In 2004 the IRSN (Institut de Radioprotection et de Sûreté Nucléaire), in a first attempt to provide a 
complete inventory, has identified some 180 sites distributed over 25 departments [IRSN 2004]. 
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independent assessment of the current state of the former uranium mining sites in 
France would be highly recommendable. The IRSN study represents an appropriate 
first step in that direction. In addition, in June 2006, the Ministers for Industry, Ecology 
and Health have mandated Annie Sugier, radiation protection expert at IRSN, to 
constitute a pluralist group in order « to analyse the problems of the former uranium 
facilities of AREVA NC (COGEMA) in the department of Haute Vienne ».15 
 29/07/2006 - Mme Annie Sugier, spécialiste de la radioprotection à l'IRSN, a reçu 
mission des Ministres chargés de la santé, l'écologie et de l'industrie de constituer, puis 
de présider un groupe d'expertise pluraliste (GEP) dont l'objet sera d'analyser la 
problématique des anciennes exploitations uranifères de AREVA NC (COGEMA) en 
Haute Vienne (communiqué http://www.ecologie.gouv.fr/article.php3?id_article=6009) 
A number of mainly CEA operated research reactors and laboratories have been shut 
down and dismantled (see table 2b). 
A first generation of nuclear power reactors has been shut down. These include nine 
gas-graphite reactors that have also partially been used for the production of weapons 
grade plutonium, one small heavy water reactor (Brennilis/Mont d’Arrée, 75 MWe), one 
small light water reactor (Chooz-A) and one large fast breeder reactor (Superphénix).  
Brennilis is currently probably the most advanced power reactor decommissioning 
project in France. Operated between 1966 and 1985, the license for the partial 
decommissioning has been signed on 31 October 1996. This authorisation permitted 
the creation on-site of an interim storage facility for the wastes stemming from the 
dismantling operations. In 2003 the operator EDF applied for a license for total 
decommissioning. The first nuclear building, the solid nuclear waste store (EDS), has 
been demolished. However, following technical problems with the decommissioning of 
the effluent treatment plant, the decommissioning activities have been interrupted in 
2005 pending the development of a new treatment methodology for the clean-up of the 
basement of the effluent treatment plant. 
The three gas-graphite reactors at Marcoule G1 (42 MWth), G2 (43 MWe), 
G3 (43 MWe), have served for the production of weapons grade plutonium. All three 
units have been decommissioned to level 2. Further decommissioning heavily depends 
on the development of a technical solution for the management of large quantities of 
contaminated graphite that is stored in the reactor buildings. 
The three shut-down gas-graphite reactors of the Chinon nuclear power plant, 
A1 (80 MWe), A2 (230 MWe) and A3 (500 MWe), have received a partial 
decommissioning license respectively on 11 October 1982, 7 February 1991 and 
27 August 1996. The interim storage of decommissioning waste has been authorised. 
The demolition of conventional buildings has started in 2005 while radioactive waste 
continues to be evacuated from the site. 
                                                
15 see www.ecologie.gouv.fr/article.php3?id_article=6009  
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The final shutdown of the two gas-graphite reactors at Saint-Laurent-des-Eaux 
A1 (500 MWe) and A2 (530 MWe) has been signed on 11 April 1994. In 2005 EDF has 
started sampling operations in graphite and concrete casing in order to consolidate the 
radiological inventory. 
The final shutdown of Bugey-1 was authorised on 30 August 1996. Conditioning of the 
graphite sleeves was finished in 2005 and the dismantling of the CO2 treatment 
facilities has started in May 2005. In October 2005 EDF has filed a request for 
complete decommissioning. 
The Chooz-A plant (320 MWe), the first pressurised water reactor in France, has received 
on 27 October 2004 the authorisation to esxtend the timeframe for partial decommissioning 
by three years and to upgrade certain facilities in view of complete decommissioning. 
The Superphénix fast breeder reactor at Creys-Malville (1,242 MWe) has been 
authorised to proceed with the final shutdown and the first steps towards 
decommissioning on 30 December 1998. The fuel has been discharged and 
transferred to the storage facility APEC on the site. The turbine hall has been emptied. 
On 20 March 2006 the operator has been licensed to proceed with various steps 
necessary for the complete dismantling of the plant. 
Besides the power reactors, operated by EDF, there are hundreds of other individual 
nuclear facilities in France that contain a significant inventory of radioactive and 
nuclear materials. These reach from research laboratories to final repositories of 
radioactive waste. While most of the research facilities (reactors, hot cells, laboratories, 
etc) are operated by the CEA (Commissariat à l’énergie atomique), most of the 
commercial industrial facilities (uranium conversion and enrichment, uranium and 
plutonium fuel fabrication, reprocessing, etc.) are operated by AREVA. 
Facilities with particular interest from a decommissioning funding point of view 
Table 1 identifies a number of nuclear facilities selected by the author in view of an 
installation specific analysis. The main selection criteria were either to identify a typical 
reference case for a series of facilities (for example, one 900 MW reactor), facilities 
most significant from a backend point of view (large plutonium facilities) or in the 
course of decommissioning (first generation reactors). 
The most significant nuclear installations in France with regard to decommissioning 
scope and costs are the large plutonium separation plants UP1 (Marcoule), UP2-400, 
UP2-800 and UP3 (La Hague) and associated facilities as well as the plutonium fuel 
fabrication plants ATPu (Cadarache) and MELOX (Marcoule). Plutonium contaminated 
facilities need particular attention and their decommissioning is particularly problematic. 
Plutonium is a powerful alpha emitter that is highly radiotoxic and difficult to monitor. 
Microgramme quantities incorporated in the human body, particularly in the lungs, can 
provoke cancer. Large plutonium plants process several metric tons of plutonium every 
year. A single facility can cumulate kilogramm quantities stuck to inner walls of tubes, 
machine parts, containers, glove boxe 
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Table 1a Overview on nuclear installations in France 
Nuclear facility Short 
name 
Country Kind of facility 
NPP = nuclear 
power plant 
RR = Research 
reactors 
 
Output16 
- Power in gross 
MWel for NPP, 
net MWel in 
brackets) 
- Annual Nominal 
Capacity for non-
reactors 
Operational 
period 
(grid connection/ 
commercial 
operation for 
NPP) 
Operating 
company17 
Decommissioning 
started in year 
Decom. 
stage18 
To be 
analysed19 
in WP 1 
UP1 (Marcoule) Secret 
BNI 
F Reprocessing 
plant 
800 t/a GGR fuel 1958-1997 CEA   x 
ATPu (Cadarache) 
13115 Saint-Paul-lez-
Durance 
BNI-32 F MOX-fuel 
fabrication plant 
40 t/a 1961-2003/2005 COGEMA/CEA   x 
AT1 and UP2 
(La Hague) 
50107 Cherbourg 
BNI-33 F Spent fuel 
reprocessing 
plant 
AT1: 1 kg/d 
UP2: 800 t/a 
GGR fuel 
AT1: 1969 -1979  
UP2 : 1966-1987 
for GGR-fuel 
(see also BNI-80) 
COGEMA AT1: 1982 - 3 x 
STE2 (La Hague) 
50107 Cherbourg 
BNI-38 F Effluent and 
solid waste 
treatment 
station 
- 1966- COGEMA   x 
                                                
16 In many cases the installed capacity or the nominal capacity has been modified during the operational period. The indicated figures relate to the most recent known 
situation.  
17 In many cases the operator changed during the operational and/or decommissioning period. The indicated operator is the most recent one known. 
18 The French operators and safety authorities do not use the same terminology as the IAEA Level 1, 2, 3. The classification is therefore based on the more or less 
subjective appreciation of the author. 
19 The selection indicated is a pre-selection based on the idea to cover each major type of facility (GGR, PWR, FBR, U-fuel fabrication plant, MOX fuel fabrication plant, 
reprocessing Pu and U stores and labs, etc), the various operators (EDF, COGEMA, CEA, FBFC, SICN, EURODIF, etc) as well as operating and shut-down facilities. It 
seems particularly important to cover all the large-scale plutonium facilities (reprocessing and MOX fabrication), because the economic implications are significantly 
larger than for any other plant. The selected NPPs represent the first of each reactor line. The lack of cooperation by the operators has not permitted to follow this list 
systematically. 
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Bugey-1 
01980 Loyettes 
BNI-45 F NPP 555 (540) April/July 1972 - 
May 1994 
EDF Authorisation partial 
Decom 
30.08.96 
- 2 x 
St-Laurent –des-
Eaux  
A1 and A2 
41220 La Ferté-
Saint-Cyr 
BNI-46 F NPP A1: 500 (480) 
A2: 530 (515) 
March/June 1969 
and Aug/Nov 
1971 – April 1990 
and May 1992 
EDF Authorisation partial 
Decom 
11.04.94 
- 2 x 
Enriched uranium 
and plutonium store 
(Cadarache) 
13115 Saint-Paul-lez-
Durance 
BNI-53 F Enriched 
uranium and 
plutonium store 
? Declared in 1968, 
but probably 
started operating 
earlier 
CEA   x 
LCPu 
92265 Fontenay-aux-
Roses  
 
BNI-57 F Plutonium 
chemistry 
laboratory 
- 1966-1995 CEA  - 1 x 
Fuel element 
fabrication plant  
26104 Romans-sur-
Isère 
BNI-63 F Fuel element 
fabrication plant 
1,000 fuel 
elements/a 
1962- FBFC   x 
Fessenheim 
(reactors 1 and 2) 
68740 Fessenheim 
BNI-75 F NPP 2 x 920 (880) Apr 1977/Jan 
1978- and Oct 
1977/Apr 1978- 
EDF   x 
UP2-HAO  (La 
Hague) 
50107 Cherbourg 
BNI-80 F Spent fuel 
reprocessing 
plant 
400 t HM/a 1976-? COGEMA   x 
Pellet fabrication 
facility 
38113 Veurey-
Voroize 
BNI-90 F Pellet 
fabrication 
facility 
 1977- SICN   x 
Superphénix 
38510 Morestel 
BNI-91 F FBR  Jan 1986-Dec 
1998 
EDF  - 1 x 
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Georges Besse Plant 
for Uranium Isotope 
Separation by 
Gaseous Diffusion  
(Eurodif) 
26702 Pierrelatte 
Cedex 
BNI-93 F Uranium 
enrichment 
plant 
10.8 million 
SWU/a 
1979- EURODIF 
PRODUCTION 
  x 
Nuclear fuel 
fabrication unit  
26104 Romans-sur-
Isère 
BNI-98 F Nuclear fuel 
fabrication plant 
1,200 t/a of 
uranium in 
conversion and 
820 t/a of 
uranium in pellets 
and assembly 
1977- FBFC   x 
Paluel (reactor 1) 
76450 Cany-Barville 
BNI-
103 
F NPP 1,382 (1,330) June 1984/Dec 
1985- 
EDF   x 
Uranium hexafluoride 
conversion plant  
(COMURHEX) 
26130 Saint-Paul-
Trois-Châteaux 
BNI-
105 
F UF6 conversion 
plant 
14,000 t/a 
uranium 
1962- COMURHEX   x 
UP3-A (La Hague) 
50107 Cherbourg 
BNI-
116 
F Spent fuel 
reprocessing 
plant 
1,000 tHM/a 1990- COGEMA   x 
UP2-800 (La Hague) 
50107 Cherbourg 
BNI-
117 
F Spent fuel 
reprocessing 
plant 
 1994- COGEMA   x 
Chinon A1 BNI-
133 
F NPP 80 (70) June 1963 / Feb 
1964 – Apr 1973 
EDF Authorisation partial 
decom 1982, museum 
1 x 
Uranium clean-up 
and recovery facility 
(Tricastin) 
26130 Saint-Paul-
Trois-Châteaux 
BNI-
138 
F Uranium clean-
up and recovery 
facility 
? 1970s? SOCATRI 
 
  x 
Nuclear maintenance 
facility (SOMANU) 
59600 Maubeuge 
BNI-
143 
F Nuclear 
maintenance 
facility 
- ? SOMANU   x 
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ATALANTE  
CEN Valrho 
Chusclan 
30205 Bagnols-sur-
Cèze 
BNI-
148 
F Actinide R&D 
Laboratory 
- 1992- CEA   x 
MELOX 
BP 2 - 30200 
Chusclan 
BNI-
151 
F MOX fuel 
fabrication plant 
145 tHM/a 1995- COGEMA   x 
Chinon A3 BNI-
161 
F NPP 500 (480) Aug/Aug 1966 – 
June 1990 
EDF Authorisation partial 
Decom 
27.08.96 
- 2 x 
Monts d’Arrée EL4  
Brennilis 
29218 Huelgoat 
 
BNI-
162 
F NPP 75 (70 net) July 1967 / June 
1968 – July 1985 
EDF Level 2 Decom start in 
199720  Level 3 Decom 
Authorisation 9.02.06 
- 3 x 
Ardennes Chooz-A 
CNA 
08600 Givet 
BNI-
163 
F NPP 320 (310) Apr/Apr 1967 – 
Oct 1991 
EDF Authorisation partial 
Decom 
19.03.99 (modified 
27.10.04) 
? x 
Bois Noirs Limouzat 
(St Priest la Prugne) 
BNI-? F Uranium mine 
and mill 
1955-1980 COGEMA    x 
Bessines BNI-? F Uranium mine 
and mill 
1955-1972 COGEMA    x 
                                                
20 Deckert, A., et al., « Radiation protection 114 - Definition of Clearance Levels for the Release of Radioactively Contaminated Buildings and Building Rubble, 
commissioned by the European Commission, DG Environment, Brenk Systemplanung, Aachen, 5 May 1999 
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Table 1b Overview on already dismantled nuclear installations in France 
Nuclear facility Short name Co
unt
ry 
Kind of facility 
NPP = nuclear 
power plant 
RR = Research 
reactors 
 
Output21 
- Power in 
gross MWel for 
NPP, net MWel 
in brackets) 
- Annual 
Nominal 
Capacity for 
non-reactors 
Operational period 
(grid connection/ 
commercial operation 
for NPP) 
Operating 
company 
Decommissio
ning started in 
year 
Decom. stage22 To 
be 
ana
lys
ed 
in 
WP 
1 
NÉRÉIDE 
FAR* 
(ex BNI n° 10) FR RR 
 
500 kWth 1960-1981   Dismantled  
TRITON 
FAR* 
(ex BNI n° 10) FR RR 6,5 MWth 1959-1982   Dismantled  
ZOÉ 
FAR* 
(ex BNI n° 11) 
 
FR RR 250 kWth 1948-1975   Confined 
(Museum) 
 
MINERVE 
FAR* 
(ex BNI n° 12) FR RR 0,1 kWth 1959-1976   Dismantled at 
FAR, rebuilt at 
Cadarache 
 
EL 2 
SACLAY 
(ex BNI n° 13) FR RR 2,8 MWth 1952-1965   Sealed Source  
EL 3 
SACLAY 
ex BNI n° 14 FR RR 18 MWth 23 1957-1979   Partial 
Dismantling to 
Level 2, Partial 
Confinement 
 
PEGGY 
CADARACHE 
ex BNI n° 23 FR RR 1 kWth 1961-1975   Dismantled  
                                                
21 In many cases the installed capacity or t FR he nominal capacity has been modified during the operational period. The indicated figures relate to the most recent 
known situation.  
22 The French operators and safety authorities do not always use the same terminology as the IAEA Level 1, 2, 3. Where not indicated by official sources, the 
classification is based on the appreciation of the author. 
23 18 MWe according to the CEA 
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CÉSAR 
CADARACHE 
ex BNI n° 26 FR RR 10 kWth 1964-1974   Dismantled  
MARIUS 
CADARACHE 
ex BNI n° 27 FR RR 0,4 kWth 1960-1983   Dismantled  
LE BOUCHET ex BNI n° 30 FR Uranium Mill  1953-1970   Dismantled Level 
3 in 1982 
 
GUEUGNON ex BNI n° 31 FR Uranium Mill  ?     -1980   Dismantled  
SATURNE ex BNI n° 48 FR Accelerator  1958-1997   Cleaned up, 
released with 
restrictions 
 
ATTILA** 
FAR* 
57 
 
FR Pilot Repro. 
Plant 
 1966-1975   Dismantled  
BAT 19 
FAR* 
ex BNI n° 58 FR Plutonium 
Metallurgy 
 1968-1984   Dismantled Level 
3 in 1986 
 
LCAC 
GRENOBLE 
ex BNI n° 60 FR Fuel Analysis  1968-1984   Dismantled  
ARAC 
SACLAY 
ex BNI n° 81 FR Fuel Fabrication  1975-1995   Cleaned up  
FBFC 
PIERRELATTE 
ex BNI n° 131 FR Fuel Fabrication  1983-1998   Cleaned up, 
released with 
restrictions 
 
SNCS 
OSMANVILLE 
ex BNI n° 152 FR Ionizer  1990-1995   Cleaned up  
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2 Decommissioning strategies and costs 
2.1 Current and past decommissioning activities 
Until the end of the 1990s the reference strategy for the decommissioning of 
commercial nuclear facilities in France consisted of deferred dismantling activities 
(30 to 50 years) after discharging of fuel from nuclear reactors or respective operations 
like the evacuation of nuclear materials from other facilities. Only few and small-scale 
facilities like a number of small research reactors and laboratory scale facilities have 
been entirely dismantled so far (see table 1b).  
In 2003 the French regulations were modified significantly as to allow for the immediate 
or slightly deferred dismantling of the facilities.24 The amendment of the rule was felt 
necessary also to take into account difficulties that had been encountered to apply 
existing regulations to non-reactor facilities. EDF had decided on its end already in 
2001 to decommission its first generation reactors without an additional deactivation 
phase. 
The French nuclear safety authorities are clearly in favour of immediate dismantling 
under the condition that a full scale dismantling strategy is available prior to the start of 
the operations. The strategy is elaborated by the operator but has to be authorised by 
the safety authorities not only from their technical point of view but also on the level of 
their financial feasibility.25 The position of the safety authorities was instrumental in the 
shift from deferred to immediate dismantling as the reference strategy. 
Dismantling operations can take more than a decade in case of more complex nuclear 
facilities, often after several decades of operation. The safety authorities consider that 
the risk of the loss of memory on the conception and the operation is “very 
significant”26. This is one of the key reasons why the immediate dismantling approach 
has been adopted in France. 
The safety authorities specifically request in most of the cases the development of 
means to preserve the memory of the past presence of a nuclear facility on a given site 
and to restrict the scope of its use. This makes it difficult or impossible to apply the 
level 3 as defined by the IAEA. 
2.2 The Licensing Procedures 
The nuclear operator has to transmit at least six months prior to the planned final 
shutdown of a nuclear facility a formal request to stop the operation of the facility 
together with a precise plan for the various decommissioning stages. The document 
                                                
24 ASN, DGSNR, « Procédures réglementaires relatives au démantèlement des installations nucléaires de 
base », Révision de la note SIN/PARIS 16310/90 du 9 novembre 1990, DGSNR/SD3/N°/0095/2003, 
Fontenay aux Roses, letter dated 17 February 2003, Note n° SD3-DEM-01, Indice 1 du 3 February 2003 
(see Annex 8) 
25 However, in practice human resources to do so remain limited within the Safety Authorities. 
26 Autorité de sûreté, DGSNR, « Rapport Annuel 2005 », p.414 
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has to cover technical as well as organisational issues like the management of human 
resources but no financial issues like precise estimates of decommissioning costs or 
provisions. The operator has to demonstrate in a safety analysis that at all times the 
safety margin is assured. The safety authorities have to be kept updated of the 
advances and potential changes in the situation of nuclear and radiological safety. 
In order to avoid unnecessary fractioning of the various decommissioning phases the 
safety authority wishes to dispose of a precise outline of the entire process from the 
operational to the target state of decommissioning. After analysis and potential 
additional requests, the entire process is licensed by a single decree27. The licensing 
decree is published without prior public enquiry, unless the decommissioning is 
coupled with the creation of a new Basic Nuclear Installation (BNI) or if the risk during 
the decommissioning phase is considered significantly greater than during the 
operational phase. 
The dossier requesting the authorisation to shut down and dismantle a nuclear facility 
transmitted by the operator to the safety authorities must contain a detailed study on 
the expected waste types, their physical, chemical and radiological characteristics and 
quantities. The waste conditioning and transport packaging has to be identified. 
Since the modalities can vary depending on the evolution of the decommissioning all 
key safety and waste management parameters have to be updated regularly. 
The regulation distinguishes two possible cases as outcome of dismantling operations: 
1) Only conventional wastes remain on the site. In this case, the operator can 
request the declassification (déclassement) and the facility can be taken off the 
list of Basic Nuclear Installations. 
2) After the dismantling procedures radioactive wastes remain on site. In this case, 
depending on the remaining level of radiation, 
- if the classification BNI is justified, the partial declassification can be requested, 
allowing for the restriction to a parameter covering the radioactive waste 
storage. 
- If the classification BNI is not justified, the entire declassification can be 
requested resulting in a licensing request as Installation Classified for the 
Protection of the Environment (ICPE)28. The ICPE regulation provides for a 
specific licensing and surveillance procedure for potentially hazardous facilities. 
The declassification request must contain an updated Environmental Impact 
Assessment (EIA). The analysis of the EIA shall provide the basis for the decision by 
the safety authorities to, yes or no, impose restrictions on the future use of the site. 
The EIA must be published and accessible to the general public in the case (the most 
frequent) that there is no public enquiry. 
                                                
27
 The decree is taken on the basis of article 6 ter of the decree on nuclear installations dated 
11 December 1963, consolidated on 21 March 2006 
28 Installations Classées pour la Protection de l’Environnement (ICPE) 
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The regulation explicitly envisages significant changes of the analysis during the 
decommissioning process and does not exclude to entirely redo the licensing 
procedure, in case the safety or other forecasted conditions did not materialise and 
considerably change the potential impact of the operation. 
The regulation that impacts on cost estimates for radioactive waste management has 
considerably changed over the last few years. On 31 December 1999, a ministerial 
order was passed that stipulates the request for all waste producers to provide a 
“waste study” (étude déchets).29 In the study the waste producers has to outline precise 
targets for the reduction of volume and toxicity of the waste as well as the means to 
favour reuse and processing in view of final disposal. The producer has also to define 
the steps leading to the respective objectives. “The operator carries the responsibility 
for the waste generated in his installations. He guarantees the monitoring of the waste 
along the waste management streams until their elimination.” (Art. 20) 
The operator produces a synthetic document that has to be approved by the safety 
authorities. It comprises: 
• a zoning map identifying the parts of the installation generating radioactive wastes; 
• for each type of waste (nuclear or conventional): 
- the description of the mode of waste generation; 
- the waste characterisation and an estimate of the annual quantities generated; 
- the description of recycle and reuse operations; 
- the description of pre-treatment and processing operations; 
- the description of interim storage and transport mode; 
- the description of waste elimination streams. 
Any notable evolution or modification of the scheme presented has to be submitted and 
approved by the safety authorities. 
The 2003 regulation does not mention the term finances. However, the partial 
privatisation of AREVA and EDF have led the safety authorities to pay particular 
attention to the issue. In its Annual Report 2005, the DGSNR has reiterated a number 
of recommendations: 
- It would be useful, inspired by the best practices of the OECD countries, to study 
the means to secure the funds attributed to decommissioning and waste management; 
- The financial information of the companies must be improved, in particular by 
covering more detail on the structure of future costs and on the evaluation of the costs 
of each category of operation indicating the scenarios on which they are based and by 
supplying as well the gross value as the discounted value of the respective costs.30 
 
                                                
29 Arrêté du 31 décembre 1999 fixant la réglementation technique générale destinée à prévenir et limiter 
les nuisances et les risques externes résultant de l'exploitation des installations nucléaires de base 
30 Autorité de sûreté nucléaire, DGSNR, « Rapport Annuel 2005 », Paris, 2006, p. 416 
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The Nuclear Transparency and Security Law31 that was passed on 1 June 2006 
stipulates that the operator has to transmit an annual report specifying “nature and 
quantity of waste stored on site as well as the measures taken in order to limit the 
volume and the effect on health and environment, in particular on soil land water.” The 
Law explicitly requires the operator to transmit the “general decommissioning 
principles” prior to the licensing of a basic nuclear installation (BNI). Furthermore the 
Law states: “The authorisation takes into account the technical and financial capacities 
of the operator that must allow him to carry through his project with respect to these 
interests, in particular in order to cover the costs for the decommissioning of the 
installation and the remediation (remise en état), surveillance and maintenance of the 
implantation site or, in the case of radioactive waste storage sites, in order to cover the 
expenditures of final shut-down, maintenance and surveillance”. 
2.3 Spent Fuel and Nuclear Waste Management in France 
Historically based on the military reprocessing activities, the French nuclear industry 
has built up an entire plutonium fuel economy. The original military “Plutonium Factory” 
(usine de plutonium) UP1 at Marcoule processed first only military and then also civil 
fuels. The second plant UP2-400 was financed for half of the cost by the military 
budget of the CEA and for half by the civil budget. The plant also processed civil and 
military fuels. 
In view of the then expected large-scale introduction of fast breeder reactors, the 
French industry invested in two commercial reprocessing plants, UP2-800 and UP3, 
each with 850 t/a capacity at La Hague. The licensed capacity was later increased to 
1,000 t/a each but limited to 1,700 t/a for the two plants combined. Most of the 
investment cost of the UP3 plant was covered under cost-plus-fee contracts by foreign 
reprocessing clients. 
The choice of the reprocessing option had considerable impact on the definition of the 
current waste management scheme in France. A non-negligible share of low-level 
waste stemming from reprocessing operations is actually discharged into the 
environment in liquid and gaseous form.  
In 1969 a “low and medium level” waste final disposal site, the Centre de Stockage de 
la Manche (CSM) was opened up adjacent to the La Hague reprocessing plant and 
operated until 1994 by the CEA. The site, now under surveillance by the National 
radioactive waste management agency ANDRA, contains over 527,000 t of radioactive 
waste and hundreds of tons of heavy metals. In particular in the first years of operation 
characterisation, control and surveillance according to precise technical specifications 
did not exist. Therefore, the precise content is not really known. Only by the middle of 
the 1980s a limitation of alpha emitters was clearly established and had to be met by 
waste producers. But even then control was limited, including for technical reasons. 
                                                
31 Loi relative à la transparence et à la sécurité en matière nucléaire 
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After closure the site was covered with a multi-layer cover that is supposed to avoid the 
intrusion of water. In February 2003 the site officially entered the surveillance phase.32 
By 2009 ANDRA has to submit a report to the safety authorities, including the design of 
a potential application of a new cover that would have a quasi-permanent character. 
After the decision on the future cover design ANDRA has to report back on the 
evolution of the site characteristics and the environment every 10 years. 
Problems identified in the past include the leaking of tritium into groundwater. A recent 
report by an independent laboratory33 confirms the persistence of tritium in all of the 
streams around the storage site. Groundwater contamination attains maximum levels 
of close to 200,000 Bq/l. 
2.4 Foreign Wastes 
Independent experts have repeatedly asked for the retrieval of the radioactive waste 
and the clean-up of the CSM site. One of the reasons is the fact that a significant 
amount of the waste (around 10%) are foreign wastes while the storage of foreign 
nuclear waste is explicitly prohibited by law. The costs of the potential retrieval of half a 
million tons of waste, or at least part of it, from the site and subsequent clean-up have 
not been estimated. ANDRA argues that the cost and risks of the retrieval would be 
superior to the risk of the site under the current conditions.34 
In addition AREVA recently lost a legal case against Greenpeace France that might 
have far reaching consequences, since it defines spent fuel as waste in the sense of 
the Environment Code and therefore confirms the prohibition to store foreign spent fuel 
on French territory beyond the time period necessary for its reprocessing.35 De facto, 
this renders illegal the storage of a number of foreign materials including not only spent 
fuel but also, for example, MOX fabrication waste from Germany. 
AREVA has been sending back to its foreign reprocessing clients only part of the high 
level waste. No intermediate and low level wastes have been sent back. AREVA 
                                                
32 Décret n° 2003-30 du 10 janvier 2003 autorisant l'Agence nationale pour la gestion des déchets 
radioactifs (ANDRA) à modifier, pour passage en phase de surveillance, le centre de stockage de déchets 
radioactifs de la Manche (installation nucléaire de base n° 66), situé sur le territoire de la commune de 
Digulleville (Manche), see http://www.legifrance.gouv.fr/WAspad/UnTexteDeJorf?numjo=INDI0200345D 
33 Association pour le Contrôle de la Radioactivité dans l’Ouest (ACRO), Gestion des déchets radioactifs : 
les leçons du Centre de Stockage de la Manche (CSM), commissioned by Greenpeace France, 
22 May 2006 
34
 http://www.andra.fr/dechets-radioactifs/radioactif.htm 
35 In a judgement in favour of Greenpeace France, dated 5 December 2005, the French Annulment Court, 
the highest French civil jurisdiction, condemned AREVA for illegal storage of Australian spent fuel. The 
Court states that: 
- Spent nuclear fuel is waste in the common sense of law. The Court says that the fuel “cannot be 
considered as a product obtained at an intermediary stage of a transformation process and that the only 
qualification which can apply is that of waste in the sense of the Article L. 541-1 II of the French 
Environment Code.” 
- And, as a consequence, the « Loi Bataille » of 1991 forbidding any storage of foreign nuclear waste in 
France apart from those due to technical delays of reprocessing is applying for the cooling period of spent 
nuclear fuel. In concrete terms, foreign clients of Cogema cannot send their spent fuels for cooling in La 
Hague pools. (see http://www.greenpeace.fr/stop-plutonium/en/20051208_en.php3) 
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argues that it sends back equivalent waste. A point of view that has been rejected by 
independent experts and environmental groups. Taking into account the planned 
shipments of reprocessing wastes to foreign AREVA NC clients until 2011, an 
independent expert has calculated that the return rate per waste category. Table 2 
shows that the volumes that are returned under the polluter-pays principle are far from 
matching calculated volumes. The full implementation of the New Waste Law that, just 
as the previous legislation, clearly prohibits the storage of foreign wastes on French 
soil beyond the delay technically indispensable for reprocessing, would have unknown 
but large effects on waste management costs. 
Table 2 Share of Foreign Reprocessing Waste to be Returned to Foreign Customers36 
Waste Category Planned by AREVA NC 
(in m3) 
Estimate according to data by 
ANDRA/AREVA NC (in m3) 
Return Rate 
C (HLW) 1,040 1,365 76,2 % 
B (ILW) 1,780 13,251 13,4 % 
A (LLW) 0 70,047 0 % 
 
In addition, AREVA’s « mode opératoire » provides the operator with a “management 
flexibility that has been contested by EDF that estimates to have been disadvantaged 
in favour of the foreign client electricity companies.” [CDC 2005]37  
In 1992 the National radioactive waste management agency ANDRA started up the 
operation of a second final disposal site for short-lived low and intermediate level 
wastes, the Centre de Stockage de l’Aube (CSA) at Soulaines. By the end of 2005 over 
182,000  m3 of waste were already stored at this facility that is designed to hold a total 
of about one million m3 of radioactive waste. 
As the only nuclear country in the world so far France has decided to establish a 
specific category for “very low level waste” with a dedicated final disposal concept. In 
2004 a VLLW disposal facility with a total capacity of 650,000 m3 (750,000 t) was 
opened at Morvilliers, also located in the Aube Department. The site is specifically 
designed to receive wastes from the decommissioning of the French nuclear facilities 
that are stemming from contaminated areas but are below levels that would justify the 
disposal as short lived low or intermediate level wastes. The concept seems exemplary 
when it comes to avoid the risks inherent to policies based on exemption levels.38 
 
 
 
                                                
36 André Guillemette, Problématique des volumes de déchets A, C et B issus du retraitement des déchets 
radioactifs « importés » et devant être réexpédiés dans leur pays d’origine après retraitement, 25 juin 2006 
37 The heat output of the waste determines the interim storage time necessary prior to final disposal or the 
need for additional disposal space in a final repository. Both aspects have obvious cost implications. 
38 The implementation of exemption levels presupposes a high degree of confidence in measuring 
capacity in order to avoid potential severe contamination of consumer goods by accidental introduction of 
contaminated materials into un uncontrolled industrial environment. 
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Table 3 Waste classification and final storage options in France 
Source: ASN, 2005 
The national waste management agency ANDRA has recently published the second 
edition of the national radioactive waste inventory [ANDRA 2006]. This is a very useful 
tool in order to provide an overview of the quantity and quality of radioactive wastes 
scattered across the French territory. Not including uranium mining, ANDRA identified 
about 900 sites containing radioactive substances including the following civil nuclear 
industry sites: 25 front end, 21 for power production, 3 backend, 5 waste treatment or 
maintenance, 7 research centers and 26 storage sites. Two sites, La Hague and 
Marcoule, host over 90% of the entire radioactive inventory.  
La Hague and Marcoule contain the largest share of the spent fuel, the separated 
plutonium as well as large quantities of liquid and vitrified high level waste and various 
types of intermediate and low level radioactive wastes. A significant share of these 
wastes remains unconditioned. Alpha contaminated sludge stored in a number of silos, 
for example, represents a difficult challenge. Conditioning techniques have been under 
research and development for decades. ANDRA also notes that often waste that had 
been conditioned between the 1950s and the 1970s has to be reconditioned in view of 
changed standards. This is an aspect that has to be taken into account in view of future 
cost evaluations. 
France has not yet developed any final disposal sites for long-lived intermediate and 
high-level radioactive wastes. A research laboratory is under construction in Bure, in 
the department of Meuse, which could eventually be turned into a final disposal facility. 
Since the start of the Bure project in 1999 the work is already over two years behind 
schedule and the costs have turned out more than twice the original estimate of 
€ 60.6 million (€2003). [CDC 2005] 
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2.5 Expected duration of decommissioning activities 
EDF’s projected level 2 decommissioning program for its first generation power 
reactors and the fast breeder Creys-Malville stretches out until 2026. 
The precise decommissioning schedule also depends on the safety conditions at the 
various sites. In some cases the deterioration turned out to be of unexpected amplitude 
and the safety authorities insist on precise rescheduling taking into account the 
modified circumstances.  
In June 2004, the French safety authorities considered that: 
- the decommissioning of Chinon-A1 might have to be carried out earlier than 
anticipated considering that the last safety assessment has been carried out in 
1987 and the start-up of active decommissioning was not foreseen until 2017; 
- in the case of Bugey-1, Saint-Laurent-A1 and –A2 about 2,000 t of graphite are 
situated some 20 m above the encasement and the heat exchangers; the state 
internal structures is not well known and in case of the collapse inside the 
encasement “the explosion risk of graphite dust cannot be entirely excluded at 
the current state of studies”.39 
The CEA considers that in the case of reactors the delay before decommissioning 
allows for the decay of shorter lived isotopes while in the case of “fuel cycle” facilities 
contaminated by long lived isotopes like plutonium a few decades would not make a 
difference. The former CEA director for waste management and clean-up, Robert 
Lallement, severely criticizes a recent OCED report on decommissioning [OECD, 
2003]. Concerning the time between shut-down and end of decommissioning 
operations, the CEA considers the 40 year figure provided by the OECD study 
“bizarre”, since it would “not reflect field experience”. Some operators would wish to 
wait 30 years and then do the entire decommissioning job within 10 years while others 
would wish to spread out the work over the 40-year period. Lallement states: “Curiously 
the OECD report indicates that the costs of both strategies are equivalent, which is 
difficult to believe”.40 
Lallement considers that the general tendency of nuclear operators would rather be to 
wait, let radioactivity decay and “normalise the discussions with the safety authorities 
without engaging large expenses”. On the other hand, there would be an “antagonist 
tendency to go fast and avoid drifting costs that could stem from the risk of higher 
waste management costs and regulatory constraints that could lead to increased 
labour costs (not to forget media and political constraints)”.41 
The CEA considers four decommissioning steps, excluding spent fuel management: 
- clean-up (assainissement); 
- dismantling; 
- waste management; 
                                                
39 ASN/DGSNR, Letter to EDF, Directeur de la Branche Energie, dated 28 June 2004 
40 Robert Lallement, Démantèlement des installations nucléaires : les voies de la maîtrise industrielle, 
RGN, Oct-Nov 2004 
41 ibidem 
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- site remediation. 
Following the experience of delays and interruptions of dismantling operations because 
of lacking waste management schemes, CEA’s Lallement estimates that “priorities are 
now clear. Before decommissioning one needs to create all specific waste disposal 
facilities and the corresponding waste processing technologies.”42 
2.6 Responsibilities for decommissioning management and costs  
In France the nuclear operator is clearly responsible for decommissioning and waste 
management and the coverage of associated costs. The basic principles of the French 
Environment Code include “the ‘polluter pays’ principle, according to which the costs 
resulting from preventive measures, reduction and fight against pollution have to be 
covered by the polluter” (Art. L.110-1.-II). These principles govern all waste 
management schemes in France and explicitly include radioactive wastes. 43 
The waste producers’ responsibility does not end with the transfer of the waste to a 
storage or even disposal site. The Second French Report under the Convention on the 
Safety of Spent Fuel and on the Safety of Radioactive Waste Management [ASN, 
2005] states: “The fact that a producer of radioactive waste has transferred its waste to 
a storage facility or repository belonging to ANDRA does not mean that it is no longer 
financially responsible. The producers of the waste must pursue an objective of 
minimising the volume and activity of their waste, upstream during the design and 
operation of the facilities and downstream during management of the waste. The 
quality of the conditioning and packaging must also be guaranteed. Monitoring 
compliance with these objectives is facilitated by the fact that the cost of waste 
treatment naturally encourages the producers to attempt to minimise the quantities. As 
part of the process to approve the BNI [Basic Nuclear Installation] waste surveys, the 
ASN checks that the operator does all to comply with this objective.” 
However, as stated by the safety authorities: “There is a clear need for a general 
framework for consistent management of all radioactive waste, regardless of the 
producer, in order to guarantee its safe management and the associated financing, in 
particular by defining the relevant priorities.” [ASN, 2005] 
One of the basic conditions for the establishment of such a general framework is repre-
sented by ANDRA’s National Radioactive Waste Inventory [ANDRA 2006]. Beyond the 
creation of the national inventory, parliamentarians and public authorities felt it 
necessary to create a National Plan for the Management of Radioactive Waste and 
Recoverable Materials [PNGDR-MV 2005]. The French Government asked the Nuclear 
Safety Authorities (ASN) to elaborate a draft version of such a plan and to put it up for 
a public comment period prior to the discussion of new legislation in 2006. The ASN 
considers the Plan, at least at this stage, is to be considered a “document of status 
                                                
42
 ibidem 
43 The Environment Code under article L.541-1.-I defines the principles governing waste management. 
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assessment and proposals” that aims to reach “a consensus as large as possible” 
rather than a formal regulatory instrument. 
The Plan is a good example of the increased attention that financing aspects receive in 
the framework of nuclear decommissioning and waste management issues in France. 
The very first sentence of the foreword clarified that the guarantee of long term 
financing is inherent part of the Plan’s goals. Attention is given to the case of unknown 
or insolvent waste producers. In addition, a waste “owner” might not even be aware of 
the radioactive character of the waste he is holding. This might be the case in particular 
for historic wastes, forgotten disposal sites or cases of enhanced natural radiation. 
2.7 Availability of cost estimates for decommissioning activities 
Detailed facility specific information on decommissioning costs is publicly not available 
in France. The main operators have also refused to contribute information to the 
present study. The access to detailed cost estimates might change in the future with 
the adoption of the Nuclear Transparency and Security Law44, that stipulates in Art 2.1 
that every person has “the right to be informed about the risks linked to nuclear 
activities and their impact on health and the safety of people as well as on the 
environment and the effluents of the facilities”. 
The New Waste Law stipulates that the operators of basic nuclear installations build up 
provisions “in a prudent manner, for the costs of decommissioning of their installations or for 
their radioactive waste storage facilities, the final shut down, maintenance and surveillance 
costs”.45 However, it is not defined what the term “prudent” stands for and how these 
evaluations would be controlled. A future implementation decree might further specify details. 
For some areas of waste management there is ample practical experience. In the case 
of low-level-waste disposal, ANDRA is operating final disposal facilities since 1969 and 
has precise knowledge of costs involved. It is obvious that the evolution towards more 
stringent safety standards did have an impact on costs. The prices practiced by 
ANDRA would not be the same for the Soulaines and Morvilliers sites if compared with 
the first site at La Hague. 
A significant cost component is the adequate characterisation of the waste. In the case 
of the absence of an operational waste management stream, non-negligible interim 
storage costs, often for decades long periods, have to be added. A typical example of 
the problems is the case of Marcoule (see further down). 
EDF’s first generation reactors and Superphenix 
There are no detailed cost allocation overviews publicly available for the different types of 
decommissioning activities for different nuclear facilities. However, in January 2001, EDF 
has created the engineering centre CIDEN (Centre d’Ingénierie Déconstruction et 
                                                
44 Loi relative à la transparence et à la sécurité en matière nucléaire, dated 13 June 06; published on 
14 June 06, http://www.legifrance.gouv.fr/imagesJOE/2006/0614/joe_20060614_0136_0002.pdf  
45 Art. 20, Loi de programme relatif à la gestion durable des matières et des déchets radioactifs, 
15 June 06, see Annex 7 
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Environnement), with the specific task to coordinate decommissioning – EDF has chosen 
the term “deconstruction” rather than dismantling – waste management and site 
remediation of its shut-down nuclear facilities. CIDEN is also to work on cost estimates. 
In March 2003 EDF has presented a rough general cost estimate of € 3 billion and of the 
cost distribution between labour (40-45%), waste management (20-25%), engineering 
(20-25%) and site remediation (12%) for the decommissioning programme of its first 
generation reactors and the fast breeder Superphénix (see figure hereunder)46. Within a 
few months, as of the end of 2003, the predicted decommissioning cost for the first 
generation reactors and Superphenix had risen to over 3.5 billion €. This is not the first 
time that the figures have been corrected. In 2000 a “complement” of € 1.3 billion, then 
representing 2.7 times the provisions, was decided for the first generation reactors only. 
In 2002 an additional € 700 million, then 2.3 times the previous amount, were added to 
the provisions for the reprocessing of the Superphenix fuel. By the end of 2003 the 
decommissioning and fuel management of Superphenix alone represented € 2,081 
million, € 1,445 million were put aside for decommissioning of the first generation 
reactors, thus a total of € 3,526 million. [CDC 2005] 
Figure 1 EDF First Generation Reactor and Superphenix Decommissioning Program Cost Estimate (as 
of March 2003) 
 
 
The Brennilis Case 
The decommissioning of the Brennilis reactor (70 MWe) has absorbed approximately 
219 M€ between 1986 and 2001. The estimated additional cost for level 3 
decommissioning reaches 263 M€(2002). That is a total of 482 M€, compared to the 
provisions vacillating between 10 and 30 M€ between 1992 and 1999. After revision of 
the cost estimate in 1999, the provision was increased by 200 M€.  
                                                
46 EDF, Maîtriser un cycle de vie, La déconstruction des centrales nucléaires, 18 mars 2003 
3 billion Euros 
Labour 
Waste 
Engineering 
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The first phase of decommissioning attained in 1994 cost some 78 M€, the second 
about 200 M€ reached in 2005 and the third another estimated 200 M€ to be carried 
out around 2015.   
The original cost estimate was based on a quasi dogma dating from 1979 and 
stipulated by the PEON47 Commission that included operators and public authorities, 
that the decommissioning costs would not exceed 15% of the initial investment. The 
spectacular miscalculation of costs in the case of Brennilis is seen as stemming from a 
combination of its pilot project and unique technical characteristics. However, it also 
seems to illustrate the lack of development of an appropriate cost assessment 
methodology. 
 
The Marcoule Case 
In 1999 the CEA has estimated the decommissioning and waste management 
operations at the Marcoule site – essentially the UP1 reprocessing plant and 
associated facilities and wastes – at over € 6 billion (€2003). The operations are to be 
spread out until 2040. The cost composition is given as follows48: 
Table 4  Cost evaluation by type of expense at Marcoule (in M€) 
Type of expense M€2003 Share 
Operation 3,159 51.1% 
Equipment & Labour 632 10.2% 
Engineering & Management 367 5.9% 
Storage ANDRA 1,109 17.9% 
Risk Margin 919 14.9% 
Total 6,186 100.0% 
Source: CDC 2005 
The figures remain difficult to interpret without a more detailed presentation. The 
classification of over half of the costs under “Operation” allows to include a wide range 
of very different positions. 
Table 5 Cost evaluation by type of programme at Marcoule (in M€) 
Expense by programme M€2003 Share 
Dismantling 2,113 34.2% 
Waste conditioning 2,237 36.2% 
Final closure 689 11.1% 
Transverse 1,147 18.5% 
Total 6,186 100.0% 
Source: CDC 2005 
                                                
47 Commission consultative production d’électricité d’origine nucléaire 
48 The precision of the indicated figures to the million suggests an evaluation capacity that is unrealistic. 
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The table above shows the relative significance of the waste management costs. A 
large number of waste types still have to be conditioned or reconditioned (like the over 
60,000 bitumen intermediate level waste packages for which reconditioning 
technologies are under development but still not in operation.) The “transverse” 
category refers to a part of the costs that are common to all programmes 
(administration, logistics). Of the total estimated waste management costs only half, 
about 1,100 € of 2,200 €, are stemming from ANDRA’s storage cost estimates (see 
previous table). 
There are multiple factors that can lead and did lead to delays in dismantling and waste 
conditioning operations and therefore cost overruns. They include “technical difficulties, 
delays in obtaining administrative authorisations and misunderstandings amongst 
financing parties”.49  
The financing of the M€ 1,064 for the first six years of Marcoule decommissioning until 
the end of 2003 was originally shared between the civil (7.7%) and military (36.7%) 
departments of the CEA, EDF (39.5%) and COGEMA (16.1%). The remaining 
expenses were supposed to be financed according to the following key:  
CEA military 41%, CEA civil 5.5%, EDF 40% and COGEMA 13.5%.  
The evaluation of remaining expenses until 2040 differs considerably between EDF 
and CEA. Between EDF’s “low” scenario and CEA’s “high” scenario is a gap of over 
€ 1 billion or 27% (see table hereunder). 
Table 6 Evaluation of Marcoule decommissioning costs 1997-2004 (in M € 2003) 
 EDF Estimate CEA Estimate 
Scenario Low High Low High 
Spent by 2003 1,064 1,064 
Operations until 2030 2,340 2,790 2,790 
Waste reconditioning 120 120 
Decommissioning post 2030 200 120 800 
ILW and HLW storage 1,229 1,229 
Total 2004-2040 3,889 4,339 4,359 4,939 
General Total 1997-2040 4,953 5,403 5,423 6,003 
 
It seems that the burden-sharing key was subject to fierce negotiations between the 
operators but essentially based on respective quantities and burn-up of spent fuel 
reprocessed. No details are available on the underlying rationale and calculations. 
In 2005 ownership of the Marcoule site and the operating license were transferred from 
COGEMA (AREVA NC as of March 2006) to the CEA and the responsibility for 
decommissioning was transferred to the CEA in exchange for a lump sum payment of 
                                                
49 CDC 2005, p.112 
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€ 427 million, half of which AREVA paid to the CEA at the end of 2004, with the other 
half paid in the beginning of 2005. EDF paid a bail out lump sum of € 1,174.5 million.50 
It should be stressed however, that the payments do not cover the liabilities for 
shipment and storage of the respective calculated shares of conditioned waste. 
In March 2006 the European Unit of Greenpeace filed a complaint with the DG 
Competition of the European Commission on the issue of the Marcoule bail out 
payments. On the basis of information provided by the French government the 
Commission has decided on 24 May 06 to close the file unless new elements would be 
brought to its attention within 15 working days. The Greenpeace EU Unit 
representative who filed the complaint has stated: “Due to the procedural time 
restrictions, Greenpeace is letting the current complaint lapse. However, we continue 
to investigate the liabilities situation at Marcoule and will act on new information as and 
when it comes into our possession”.51 French government representatives have 
declined to comment on the bail out payments with reference to the ongoing case and 
the information supplied to the European Commission. However, the information 
submitted by France is usually classified and has not been made available, neither to 
the plaintiff nor to the author.  
DG Competition has justified to close the file in the following way: ”The available 
information does not support the idea that the level of compensation and / or release of 
liabilities would have been designed in order to grant the Polluters any economic 
advantage or an exception from the ’polluter pays’ principle. The nuclear waste, for 
which no final repository exists at present, remains in the charge of the Polluters. The 
monies paid by the Polluters cover only the dismantling of the fixed installations. Our 
inquiries also point to the fact that the general reorganization and the payments made 
have been based on normal economic and organizational reasons and logic. The 
estimates on liabilities have been in line with usual industry practice. The procedure 
has been transparent. The sums paid by EDF and COGEMA to CEA cover the 
monetary value of all liabilities concerned as actualised to the date of payment. » 
The argumentation of DG Competition to close the file seems surprising. While the 
shipment and storage of conditioned long-lived intermediate and high-level waste is 
excluded from the bailout, according to available information, the waste conditioning 
itself is not. Considering the fact that a plutonium complex of the size of Marcoule has 
never been dismantled and that reconditioning techniques for existing waste packages 
(in particular the over 60,000 bitumen waste packages mentioned above) are only 
under development, it seems difficult to assume that “estimates on liabilities have been 
in line with usual industry practice”.  
AREVA specifies in its annual report that “a total of 300 people were transferred from 
AREVA NC to the CEA for site support. AREVA NC, as the CEA’s leading industrial 
                                                
50 CDC 2006, p.107 
51 Personal Communication, Mark Johnston, e-mail, 18 June 2006 
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partner, will be responsible for managing and implementing cleanup operations under a 
multiyear agreement currently under negotiation for the 2005-2010 period.’52 
The Court of Accounts states: “It is surprising that a nuclear operator can be 
discharged of the decommissioning responsibility while it is international consensus, as 
noted by the [safety authority] ASN, that the decommissioning remains as much as 
possible with the operator of the facility while it was active”. [CDC 2006]  
One should add that it is also surprising that the same former operator AREVA NC will 
be the principal client for management and implementation of the clean-up work. It is 
obvious that the interests of EDF and CEA are not identical. While the CEA is a 
majority shareholder of the main decommissioning contractor AREVA NC, for EDF 
decommissioning is a net expense. May be here is one of the reasons for the large 
differences in the cost evaluations between CEA and EDF. 
The ongoing dismantling activities at Marcoule, which currently represents the world’s 
largest dismantling project, are to provide useful reference for the future dismantling of 
the La Hague facilities. The intermingling of civil and military activities of very different 
nature – military plutonium and tritium production and separation, joint civil military 
uses of reactors and plutonium facilities, fuel fabrication, etc. – lead not only to a 
complex technical situation but also to a financial context that is difficult to apprehend. 
Marcoule also serves as storage site for a large variety of nuclear and radioactive 
wastes and materials. Some materials, like the uranium stemming from the 
reprocessing, are not officially classified as waste although they have never been 
reused in the production of nuclear fuel.53 
 
The Geological Storage Case 
Between 1996 and 2003, ANDRA’s cost estimate for the geological storage of the 
French long lived intermediate and high level wastes have jumped from less than 
€ 15 billion to between € 16 and € 58 billion depending on the scenario. In the following 
table Scenario S1a stands for the “all reprocessing” option for spent fuel, currently the 
official French policy.54 S1b assumes the continuation of reprocessing of uranium fuel 
but the direct final disposal of spent MOX fuel. S2 is based on the entire phase out of 
reprocessing by 2010 and the direct final storage after. Details of the underlying 
assumptions are not available.55 
In 2005 a working group was set up by Ministry of Industry in order to reassess the 
final storage costs. It decided to concentrate on the S1a scenario and came up with a 
cost range between 13.5 and 16.5 billion €. [CDC 2006] The arbitrary decision to leave 
                                                
52 AREVA, Annual Report 2005, April 2006 
53 EDF owns some 3,800 t and the CEA and AREVA some 4,800 t of reprocessed uranium that is stored 
in the form of uranyl nitrate at the site. In its Annual Report 2005 EDF states:   
54 However, as the Court of Accounts pointed out : « It is not sufficient for a strategy to be announced for it 
to become reality ». [CDC 2005] 
55 It is worth noting that the overall system costs for the once-through option are generally evaluated as 
significantly lower than the reprocessing option (see for example [CDP 2000])  
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out the cost evaluation for the other scenarios does not mean that they do not have to 
be taken into consideration. 
Table 7 Evolution of geological disposal cost estimate (M€2003) 
Scenario Low High 
Estimate 1996 14,704 
Estimate 1998 21,284 
Estimate 2003 Scenario S1a 15,946 24,332 
Estimate 2003 Scenario S1b 25,237 41,435 
Estimate 2003 Scenario S2 34,670 58,035 
Estimate 2005 Scenario S1a 13,500 16,500 
Source: ANDRA [CDC 2005], DGEMP Working Group [DGEMP 2005] 
The assessment of the quality of the various cost assessments would go far beyond 
the scope of the present study. However, it is remarkable that the single decision about 
future spent fuel management has a potential impact of close to € 45 billion on the 
single cost item final geological disposal.  
The “all reprocessing” reference scenario envisages that not only all spent uranium fuel 
would be reprocessed continuously but also that spent MOX fuel would be reprossed 
from 2025 onwards. Curiously, 2025 is the planned closure date for the currently 
operating reprocessing plants at La Hague. In other words, the scenario would 
presuppose the building of new reprocessing facilities. However, any new investment 
costs cannot be identified in the published cost figures. 
Another example of a surprisingly large cost driver is the heat input into the final 
medium and high-level waste disposal facility. The limitation of the admitted surface 
temperature of the high level waste package at 90°C rather than the previously 
admitted 150°C led to a multiplication by up to a factor of four of the disposal cost 
estimate per m3 between 1996 and 2003.56 [CDC 2005] 
2.8 Regulation and control of cost estimates 
The regulation for the cost estimates for radioactive waste management has 
considerably changed over the last few years and has been already described in a 
previous chapter.  
The cost calculations for decommissioning and most of the waste management were 
essentially carried out by the operators and the national waste management agency. 
Until the late 1990s the estimates were based on approximate and superficial studies 
that were often outdated. AREVA, for example, has now indicated it sets an internal 
goal to update decommissioning cost evaluations at least every six years.  
In the case of power reactors, since the 1970s a sort of dogma said the 
decommissioning cost should represent 15% of the investment cost that is per kW 
installé, figure put forward by the PEON Commission on never published 
                                                
56 from 1.086 M€/m3 to between 2.467 and 4.404 M€/m3  
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assumptions.57 It is only between 1996 and 1998 that EDF has carried out a detailed 
reference study into the decommissioning of the Dampierre site with four 900 MW 
reactors.58 The Court of Accounts has qualified this study as “very seriously carried 
out”. The results would indicate that the order of magnitude would still be within the 
range of 15% per kW installé: € 249 million for a 900 MW reactor, € 360 million for a 
1,300 MW unit and € 387 million for a 1,400 MW plant. In the absence of further detail 
it is difficult to understand why the size difference of the units should be more cost 
sensitive than for example the number of units per site. 
The most detailed publicly available document on cost estimates in France is an 
EDF/Framatome decommission cost calculation methodology study under Commission 
contract [EDF/Framatome 2001]. The project also got support from the Slovakian 
company VUJE and the Belgian research center SCK-CEN. The objective of the 
project was to provide: 
- Calculation methods and algogithms for the elaboration of cost items; 
- Estimated or standard values for the parameters and for the cost factors to be 
used in the algorithms; 
- Financial mechanisms. 
The methodology provided was clearly intended “to be a generic one that can be 
adapted to the specific needs of all interested third parties”. Consequently, it does not 
provide French facility specific data. However, the project covers in particular:  
- A very useful overview of calculation methods and algorithms for a large 
number of items that make up reactor decommissioning costs; 
- Standard values, where applicable, for the items identified; 
- The description of financial mechanisms to be applied to the items identified. 
The cost differential between immediate and delayed decommissioning is 
surprisingly small, according to some experts. A report commissioned by the French 
Prime Minister calculated the cumulated difference at less than 15% savings in the 
case of the level 3 decommissioning delayed by 40 years [CDP 2000], which should be 
a lot less than the uncertainty attached to the calculations. 
In some areas the costs to the operator are clearly established, e.g. when ANDRA bills 
a specific amount per ton of low or very low level waste transmitted to the ANDRA’s 
disposal sites in Soulaines and Morvilliers.59 However, in other areas the costs remain 
highly speculative. The Court of Accounts stated for example that “while, considering 
the accumulated experience, it cannot be contested that the CEA has the technical 
                                                
57 It has never been justified why decommissioning costs should be represented as percentage of 
investment cost. In fact, both cost parameters follow rather different development patterns. An obvious 
reason for that is that decommissioning is taking place several decades after construction. 
58 The author has asked EDF for the transmission of the study but EDF has ignored the request. 
59 In the case of low level waste, the average cost has been estimated by ANDRA at 2,529 €(2002) per m3 
of which 80% are fix costs. [CDC 2005] 
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capabilities to clean up its centres over the next decades, only the coming years will 
allow to verify whether it will be able to accomplish the various operations in time and 
for the costs announced” [CDC 2005]. 
2.9 Control of cost estimates 
The Court of Accounts, at its own initiative, has periodically assessed the operator cost 
calculations and dismantling and waste management funding policies. However, these 
assessments are more targeting the financial policy rather than providing public 
analysis of the cost calculations themselves. 
The nuclear safety authorities have also recently started to increased attention to the 
cost calculations by the operator in order to analyse whether the basis is provided for a 
long-term safe management of dismantling and waste management operations. 
However, they do not have the competence nor the manpower to do detailed cost 
estimates.  
The statutory auditors also play a surveillance role. The CEA’s auditors have for 
example repeatedly attracted attention to the lack of concordance between physical 
advance of the CEA’s decommissioning projects and the financial planning. 
[CDC 2005].  
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Table 8 Expected total costs of future decommissioning of nuclear installations in France (in prices of 2004) 
Main French 
nuclear operators  
Kind of facility: 
NPP = nuclear 
power plant 
 
Years 
decommissioni
ng activities are 
expected to take 
place 
Total 
decommissi
oning costs 
estimated 
[Mio. Euro] 
Annuity of 
estimated 
decommissioning 
costs in relation to 
output over lifetime  
[ct/kWh for NPP; 
4%] 
Remarks  
EDF 
 
NPPs and waste  48,187   
CEA Research, fuel 
cycle and waste 
 13,211   
AREVA  Fuel cycle and 
waste 
 8,258   
SOMANU 
Maubeuge 
Nuclear 
Maintenance  
 10   
EDF 
 
NPPs and waste  48,187   
Source: CDC 2006, SOMANU 2006 
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3 Funds and fund management 
3.1 New accountancy rules impact on nuclear provisions 
Provisions for expenses (provisions pour charges) are supposed to take into account 
future charges that are defined as to their object but not necessarily to their amount or 
the precise moment when they will have to be actually disbursed. The obligatory 
character of dismantling and waste management triggers the operator’s obligation to 
state provisions accordingly in their accounts. 
According to the Court of Accounts, in the case of dismantling, the start-up of the 
facility triggers the obligation, while in the case of back-end obligations they are 
triggered by the productive activity. [CDC 2005]  
This new accountancy regulation that came into force in January 200260 changed the 
basis for the accountancy of provisions in the nuclear sector. As a consequence 
COGEMA (now AREVA NC) had to provision 100% of the estimated decommissioning 
charges of Marcoule instead of some 15% corresponding to the approximate share that 
COGEMA would have had to cover. EDF had to provision the entire expected future 
cost of its operating nuclear power plants.  
The decommissioning assets are subject every year to discounting calculated on the 
operating life of the installation. As of 2005 the three main nuclear operators in France 
have opted for a uniform discount level of 3% per year (5% discount rate and 2% 
inflation) for their backend provisions. In other aspects the situation differs between the 
various operators. The situation for the main operators AREVA, CEA and EDF are 
discussed in the following chapter. 
As indicated before, the New Waste Law stipulates in article 20 that the operators of 
basic nuclear installations build up provisions “in a prudent manner, for the costs of 
decommissioning of their installations or for their radioactive waste storage facilities, 
the final shut down, maintenance and surveillance costs”. In addition the law requires 
operators to “earmark necessary assets exclusively to cover these provisions”. These 
assets have to be accounted for separately and they have to present a “sufficient 
degree of security and liquidity in order to serve their objective”. Their market value has 
to be at least as high as the provisions to be covered. The assets are protected by law 
and nobody, besides the state in the execution of its right to enforce the operators’ 
obligations to decommission their facilities and to manage their spent fuel and 
radioactive waste can claim any right over the assets.61 This means that it is aimed at 
protecting the assets in case of insolvency or bancrupcy of an operator while at the 
                                                
60 Règlement n°2000-06 du 7 décembre 2000 du Comité de la réglementation comptable, homologué par arrêté 
du 17 janvier 2001 
61 Art.20 II of the New Waste Law stipulates: « A l’exception de l’Etat dans l’exercice des pouvoirs dont il 
dispose pour faire respecter par les exploitants leurs obligations de démantèlement de leurs installations et de 
gestion de leurs combustibles usés et déchets radioactifs, nul ne peut se prévaloir d’un droit sur les actifs 
mentionnés au premier alinéa du présent II, y compris sur le fondement du livre VI du code de commerce.” 
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same time leaving them with the operator who has a so far unclear level of freedom to 
control and access them.  
3.1.1 AREVA 
The nuclear group AREVA, the world’s largest nuclear company, mainly operates fuel 
“cycle” facilities. AREVA is also the only French company to operate large plutonium 
facilities that are particularly problematic to decommission and that represent highly 
uncertain costs. The statutory auditors that have assessed AREVA Group’s accounts 
2005 have issued the following statement: “Without qualifying our opinion, we draw 
your attention to the procedures for measuring the end-of-life-cycle assets and 
liabilities described in Notes 1.18 and 25 to the consolidated financial statements [see 
annexes 2 and 3]. This measurement, which is based on Management’s best estimates 
(…), is sensitive to the assumptions adopted with regard to estimates, disbursement 
schedules, discount rates and the outcome of current negotiations with EDF.” 
[AREVA 2006]  
AREVA’s accounts have switched to IFRS rules in 2005 only. The site-specific 
provisions as of the end of 2004 are indicated in the following table62.  
Table 9 COGEMA (now AREVA NC) provisions by site (in M€) 
 Provisions in 2003 
(in M€) 
Provisions in 2004 
(in M€) 
Site Provisio
n 
Third 
Party 
Share 
Cogem
a 
Share 
Provisi
on 
Third 
Party 
Share 
Cogema 
Share 
La Hague 6 479 4 298 2 181 6 415 4 163 2 252  
Marcoule 4 325 3 656 669 158  158  
Pierrelatt
e 
239 206 33 189 142 47   
Melox 404  404 423  423 
Cadarach
e 
149  148 220   220 
Eurodif 471  470 492   492 
Others 162 30 13
4 
115 3 113  
Total 12 229 8 190 4 039 8012 4 308 3 705  
       Source: COGEMA, in CDC 2005 
 
The table illustrates the overwhelming significance of the plutonium separation plants 
at La Hague and Marcoule that represent over 88% of total provisions in 2003. If one 
adds the plutonium fuel factories MELOX and Cadarache, COGEMA’s – now 
AREVA NC’s – plutonium activities represent over 92% of the provisions. 
As indicated above, in 2005 ownership of the Marcoule site and the operating license 
were transferred from AREVA NC to the CEA and the responsibility for 
decommissioning was transferred to the CEA in exchange for a lump sum payment of 
€ 427 million, half of which AREVA paid to the CEA at the end of 2004, with the other 
                                                
62 Site-specific end of 2005 figures are not available. 
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half paid in the beginning of 2005. The spectacular impact on the Marcoule bail-out 
agreement is translated by a drop in the provisions by over € 4 billion. 
The € 158 million in 2004 correspond to the COGEMA waste management share that 
has not been transferred to the CEA. The large third party share at La Hague 
corresponds to the awaited participation by EDF. 
In 2005, following a reappraisal of the expected operational life-times, AREVA 
operated a 10-year increase in discounting periods for La Hague and MELOX 
facilities63. According to AREVA’s financial statement, “the positive recurring impact of 
this item on operating income is around €20 million per year. A one-time catch-up gain 
was recorded in 2005”.64 
Table 10 AREVA provisions by type of liability  
 2003 2004 2005 
 Undiscounted 
value 
Undiscounted 
value 
Discounted 
value 
Undiscounted 
value 
Discounted 
value 
Dismantling 8,458 6,814 3,155 7,053 3,262 
Incl. third 
parties 
5,231 3,667 1,533   
Waste 
reconditioning 
3,858 1,444 1,177 2,106 1,228 
Incl. third 
parties 
2,760 642 482   
Total liabilities 12,316 8,258 4,332 9,159 4,490 
Third parties -7,991 -4,309 -2,015  -2,045 
Provision 
AREVA share 
4,325 3,949 2,317  2,444 
Sources: CDC 2006, AREVA 2006 
 
The amount of AREVA’s reserves at closure of the 2002 accounts were  € 3,779 million 
and in 2003 it was € 3,859 million. A portfolio dedicated to cover these expenses was 
set up. As of 31 December 2003, the size of the portfolio was such as to cover the total 
cost to be borne by the group when the dismantling operations fall due. On the basis of 
a real minimum net performance expected of this portfolio, after inflation and taxes 
(about 3.5%), the group aims to break even between the cost of the dismantling and 
waste conditioning work for which it is responsible and the value of this portfolio. The 
2002 market value of this portfolio was given as € 1,809 million [ASN 2005], while at 
the end of 2005 it was € 2,669 million [AREVA 2006]. 
Financial reserves intended for dismantling and waste management operations are 
defined jointly with the supervisory Authority and regularly created on a pro-rata time 
basis until expiry of the investment contracts in the portfolio.  
                                                
63 UP2-800 and UP3 at La Hague are now expected to close in 2025 rather than in 2017 and MELOX shall 
operate until 2027 rather than 2025. The underlying studies are not publicly available. 
64 The size of the « one-time catch-up gain » is not transparent in AREVA’s financial accounts. 
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The cost of dismantling of industrial units in the back end of the fuel cycle by AREVA 
has been estimated, including management of "legacy" waste, at about €4 billion.  
AREVA acknowledges “the Group must bear the full or partial cost of nuclear facility 
decommissioning, mine site reclamation and remediation of plant sites at the end of 
operations. Provisions have been recorded to cover the estimated costs, but actual 
costs could be significantly different”, that is significantly higher. AREVA considers it 
« possible that these future obligations and potential expenses or potential additional 
future liability of a nuclear or environmental nature could have a significant negative 
impact on the Group’s financial position”. One of the uncertainties is linked to the 
potential need for extended storage of wastes attributable to clients, in particular 
foreign clients. AREVA acknowledges that it may remain “liable if a customer defaults 
or files for bankruptcy. For waste of foreign origin stored at La Hague, international 
agreements provide for all waste to be returned to the country of origin, while the 
provisions of Article L. 542-2 of the French Environmental Code, issued pursuant to the 
law of 30 December 1991, prohibit final disposal in France of imported radioactive 
waste. Despite these rules, the Group could be exposed to the risk of having to store 
this waste. Such a risk, should it materialize, could have a significant negative impact 
on the Group's financial position. [AREVA 2006] 
According to AREVA’s Annual Report 2006 as of the end of 2005, the Group’s assets 
earmarked for backend obligations represented €4,843 million, to be compared with 
obligations representing €4,490 million.  
At December 31, 2005, these assets included (see annex 3): 
- a financial portfolio representing €2,669 at market value; 
- a receivable from CEA representing €123 million; 
- future receivables from third parties (mainly EDF’s contribution to La Hague 
decommissioning65), representing €2,045 million. 
“At 31 December, 2005, 42% of the portfolio was comprised of mutual funds invested 
in bonds and money market instruments and 58% was invested in European equities 
through direct investment in publicly traded French companies or through mutual funds 
invested in European equities.66 Considering the intrinsic volatility of equity markets, 
the value of the portfolio could decrease and/or provide a return insufficient to fund the 
Group’s end-of life-cycle obligations. The Group would have to use other financial 
resources to fund these obligations, which would result in a significant negative impact 
on its net income and financial position.” [AREVA 2006]  
AREVA also notes that it “does not consolidate its dedicated mutual funds on an 
individual basis, since the company is not involved in their management, which is 
under the responsibility of first-rate management firms that are independent from the 
Group. These mutual funds are benchmarked to the MSCI index of large European 
                                                
65 The La Hague plants UP2-800 and UP3 are expected to be shut down in 2025 and decommissioned 
between 2040 and 2060 [AREVA 2006] 
66 For details on the composition of companies and mutual funds see Annex 2 
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capitalizations, with strict limits on risk. The funds are regulated by the French stock 
market authority and therefore subject to regulations governing investment and 
concentration of risk. Moreover, AREVA complies with the conditions established in the 
August 2005 interim report of the French National Accounting Board regarding 
accounting for dedicated mutual fund investments. This method, adopted effective 
31 December 2005, shall remain in effect until IFRIC issues an opinion on the French 
National Accounting Board’s interim report. In addition: 
- AREVA does not have control over the mutual funds’ management firms; 
- AREVA does not hold voting rights in the mutual funds; 
- the funds do not trade directly or indirectly in financial instruments issued by 
AREVA; 
- none of the financial investments made by the funds are strategic to AREVA; 
- AREVA receives no benefit and bears no risk, directly or indirectly, other than 
those normally associated with investments in mutual funds and in proportion to 
its holding; 
- the funds have no debt or liabilities other than those resulting from normal 
trading. 
Accordingly, the dedicated mutual funds are recognized on the balance sheet under a 
single heading corresponding to AREVA’s share of their net asset value as of the end 
of the year. 
Irrespective of their long-term investment objective, the funds dedicated to financing 
end-of-life-cycle operations are recognized as available-for-sale securities67. 
Accordingly, the accounting treatment of changes in fair value and lasting impairment 
measurement and recognition methods are identical to those applicable to directly-held 
shares.” 
3.1.2 CEA 
The situation of the CEA is particularly complicated due to the civil and military nature 
of its activities. A total of € 13,211 million has been filed as provisions for both sectors, 
including € 6,435 million for civil and € 6,776 million for military backend activities. The 
attribution of expenses to either sector is not transparent. Detailed facility related cost 
figures are not available. The provisions are supposed to cover all of the calculated 
costs. 
In 2001 it was decided to set up a separate internal fund for the civil installations and at 
the end of 2004 for defense activities. The funds are meant to cover all expenses to be 
expected for decommissioning and waste management issues. 
The level of confidence into cost estimates is highly uncertain and the financing 
schedule is unclear.  
The statutory auditors noted in their comments on the 2004 Annual Report: “We would 
express a reservation on the following point: The end of cycle reserves entered in the 
                                                
67 under IFRS 39 
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accounts were based on projections based on estimates and the assessment of the 
estimated future charges incurred (…). The 2004 financial year has been subject to 
extensive updating of certain estimates and the setting up of additional control 
measures. In view of the recent nature of this work, the evaluation of these reserves 
and the level of writing back entered over the financial year remains to be backed up 
by a process of reconciliation of the actual expenditure and the level of technical 
progress achieved and the estimates relating to the dismantling and cleanup 
programmes. (…)” The auditors explicitly draw attention to notes 2 i) on provisions for 
‘Liabilities and charges’ and 14 on ‘Dismantling assets’ “which refer to the uncertainties 
involved in the evaluation of end-of-cycle costs, particularly as regards the final waste, 
as well as the amount of the ‘Dismantling assets’ entered under the State, standing at 
€ 3,503 million as at 31 December 2004 which still does not have the benefit of a 
specific financing schedule” [CEA 2005].68  
Similar reservations have been emitted by the statutory auditors every year since the 
civil fund has been put in place in 2001. The Court of Accounts notes also that the 
financing of the CEA decommissioning and clean-up operations follows “more and 
more complex rules” [CDC 2006]: 
 
- The civil fund is to cover the costs corresponding to civil installations with the 
exception of internal labour costs; 
- The defense fund finances only the decommissioning of the reprocessing plant 
at Marcoule and the enrichment plant at Pierrelatte; 
- The State contribution, estimated at € 3,503 million at the end of 2004, is to 
finance the internal labour costs, the other defense related facilities as well as 
the non-recoverable part of VAT. [CDC 2006].  
The CEA has put the annual expenses at € 150 million per year over the last three 
years 2003-2005 for the civil installations and at € 250 million per year for defense 
facilities. However, included in the last figure is a depense of € 190 million per year, 
thus three quarters of the total, for the reprocessing plant UP1 at Marcoule alone. 
The principles for the accountancy and management of the CEA funds are as follows: 
- individualised operation in the accounts: separation of revenues and expenses 
for each fund; 
- external control by two supervisory committees chaired by a CEA member of 
the board and open to external experts with a large mission including physico-
financial monitoring of the operations, opinions on the budgets and accounts, 
validation of earmarked assets, monitoring of the assets/liabilities balance 
sheet; 
- Externalised management of the cash-flow under external consulting (AGF AM) 
for the asset allocation, the selection of the managers and the reporting. 
                                                
68 see Annex 5 for full text of Notes 2 i and 14 
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At its creation the civil fund has been fed by financial liquidities and 15% of the AREVA 
capital of the 79% detained by the CEA. It is also fed annually by a share of the 
dividends allocated by AREVA to the CEA.69 
3.1.3 EDF 
EDF’s provisions for the decommissioning of its nuclear power plants are to cover all 
the liabilities involved. As stated above, there is no detailed information on facility 
specific cost assessments publicly available. However, in some specific cases the 
provisions indicated by EDF seem surprisingly low. For example in the case of the fast 
breeder reactor Phenix, the discounted costs are indicated with less than € 200 million 
(undiscounted € 368 million). [CDC 2006] 
The tentative schedule for future disbursements is set up by EDF experts who “take 
into account all known statutory and environmental regulations applicable, together 
with an uncertainty factor inherent to the fact that payments will only be made in the 
long term”. Estimated disbursements are adjusted to reflect inflation, then discounted. 
3.2 The case of foreign participations in nuclear facilities 
There are several cases where foreign utilities, in particular Belgian, Swiss and 
German have taken direct shares in the investment of nuclear power plants in France. 
On the other hand, EDF has acquired participations in foreign utilities that operate 
nuclear power plants, in particular in Germany. 
According to EDF’s Financial Report 2005, « in application of the principle whereby 
assets and liabilities are not netted when estimating the provisions for risks and 
expenses, an asset is also recorded in the form of accrued revenues, corresponding to 
the share of decommissioning costs for the Cattenom 1-2 and Chooz B 1-2 PWR 
plants to be borne by foreign partners, in proportion to their investment. » 
In the case of EDF’s shareholding in the German nuclear operator EnBW, a provision 
is recorded to cover the present value of the decommissioning obligations. For the five 
EnBW plants (Neckarwestheim-1 and -2, Obrigheim, und Philippsburg-1 und -2), the 
forecast disbursement schedule and future costs are estimated based on the 
decommissioning plan drawn up by external consultants, and « take account of all 
regulatory and environmental regulations known to date in Germany ». The costs are 
calculated on the assumption of direct decommissioning of the plants. [EDF 2006] 
EDF is only progressively building up a dedicated portfolio of assets in order to cover 
future backend expenses. In September 2005, EDF decided to include in the basis for 
dedicated assets already closed plants that are in the course of decommissioning, and 
the share of the provision for last cores corresponding to the reprocessing of fuel and 
removal and storage of the waste from those plants. Also it was decided to establish 
2010 as the target date for earmarked assets covering all provisions concerned. As of 
                                                
69 CEA, Dossier de Presse, 6 June 2006 
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the end of 2005, according to EDF, the undiscounted value of this portfolio was 
€ 3,377 million and shall reach over € 15 billion by 2010. In order to reach that goal, 
EDF will increase dedicated assets from a current level of € 300 million per year to 
€ 2.7 billion as of 2006, and to € 2,35 billion per year between 2007 and 2010 (figures 
in €2005).  
3.3 ANDRA 
The new nuclear waste bill stipulates the creation of an internal restricted fund by 
ANDRA for the “financing of construction, operation, final closure, maintenance and 
surveillance of interim storage and final disposal of intermediate and high level waste 
built or operated by the Agency”. The operation of the fund will be subject to a distinct 
accountability in order to distinguish resources and expenditures out of the fund from 
the Agency’s general accounts. The fund will be fed by the operators’ contributions 
based on their conventions with the Agency.70 The law also stipulates that if the 
“administrative authority” notes that the application of the law are not fulfilled, it can 
impose on the operator the payment of the funds necessary to cover the costs. 
However, until the publication of a ministerial decree it remains unclear what 
governmental branch represents the “administrative authority” and what would be the 
means to force the operator to pay the sums due. 
3.4 Audit, review and control systems 
There are some supervisory mechanisms that have been set up voluntarily by the main 
operators. In the case of AREVA, a special surveillance committee shall provide 
guidance on the coverage of clean-up and decommissioning liabilities (Cleanup and 
Decommissioning Fund Monitoring Committee). It comprises representatives of the 
Ministry of Industry, the Treasory, the CEA and the employees of AREVA NC. The 
committee’s task is to follow the portfolio of earmarked assets, to evaluate the 
pluriannual disbursement schedule, the modalities of the constitution, functioning, 
management and control of the dedicated funds and to consult the financial institutions 
chosen by companies responsible for fund management. 
For all main operators, the statutory auditors play an important role in order to controle 
the financial aspects of the backend liabilities. Auditors have not hesitated in the past 
to state an explicit reservation concerning uncertainties of financial guarantees, as has 
been illustrated in the case of the CEA. 
In addition, the New Waste Law provides the administrative authority, which remains to 
be identified, with considerable enforcement power, if the operator does not constitutes 
the funds as required. (Art 20/III): « In case of default of those requirements within the 
prescribed deadline, the administrative authority may order, subject to a daily penalty, 
                                                
70 Art. 15, Loi de programme relatif à la gestion durable des matières et des déchets radioactifs, 15 June 
06, see Annex 7 
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the constitution of the required assets and impose any relevant measure pertaining to 
their management. » And Art 16 the New Law specifies: 
“The administrative authority, upon establishing that the application of the requirements 
referred to in Article 20 (…) concerning the sustainable management of radioactive 
materials and waste is likely to be obstructed, may impose upon the operator of a 
nuclear facility to pay to the fund, with a daily penalty if need be, any required amount 
in order to cover the charges referred to in Section I of the same Article 20.” 
The New Waste Law also foresees the creation of a National Commission for the 
Evaluation of Decommissioning Costs of Basic Nuclear Installations and the 
Management of Spent Fuel and Radioactive Wastes.71 The commission evaluates the 
control of the aptitude of the provisions and can submit its view to the Government or 
the Parliament at any time. Every three years it submits to Parliament and High 
Committee on the Transparency and Information on Nuclear Security72 an assessment 
report. The report is public.  
The commission is composed of: 
- The Presidents or their representatives of the commissions on energy or 
finances of the National Assembly and the Senate; 
- Four qualified personalities designated by the National Assembly and the 
Senate; 
- Four qualified personalities designated by the Government. 
Qualified personalities are nominated for a period of six years. Members have to be 
independent and are not allowed to receive any kind of income from operators and 
other companies with in the energy sector. 
The commission has far reaching authority and can request transmission of any 
document that it judges necessary to fulfil its mission. It can also request evidence from 
the administrative authorities. It has to transmit the first report within two years of the 
promulgation of the Nuclear Waste Law. 
A decree might specify application conditions and modalities of the work of the 
commission and in particular the cost assessment modalities and the type of 
information to be published by the operators. 
The article does not apply to Basic Nuclear Installation directly operated by the state.73 
 
 
                                                
71 Art. 20 
72 created by the Law of 1 June 2006 
73 It is difficult to judge at this point what this would mean for waste management and disposal facilities. 
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Table 11 Basis for decommissioning funds required – Provisions of the three main French operators (as of 31 Dec 2004) 
Operator/Facility/
Type of backend 
activity 
Kind of 
facility: 
NPP = 
nuclear 
power plant 
Provisions 
based on 
overnight / 
undiscounted  
costs (in M€) 
Provisions based 
on net present 
value / 
discounted costs 
(in M€) 
Discount rate 
used for 
discounting 
 
Reference date 
used for 
discounting 
Remarks  
AREVA  Fuel cycle 
facilities 
 3,705 3% (5% 
discount, 2% 
inflation) 
 Overnight facility specific figures are not available. 
The total undiscounted figure does not match the total 
figure indicated in table 5. The reason is unclear. 
La Hague Reprocessing  2,252    
Marcoule Reprocessing  158   Waste shipment and storage only 
Pierrelatte Enrichment  47    
Melox MOX Fab  423    
Cadarache MOX Fab  220    
Eurodif Enrichment  492    
Others various  113    
CEA (civil only) Research 
and fuel 
cycle 
facilities 
6,435 4,267 3% (5% 
discount, 2% 
inflation) 
  
Decommissioning  3,826 2,747    
Clean-up  1,897 1,002    
Facilities and 
processes 
 159 143    
Environment  61 52    
VAT  389 323    
 Source: CDC 2006 
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Table 11 follow-up 
Operator/Facility/
Type of backend 
activity 
Kind of 
facility: 
NPP = 
nuclear 
power plant 
Provisions 
based on 
overnight / 
undiscounted  
costs (in M€) 
Provisions based 
on net present 
value / 
discounted costs 
(in M€) 
Discount rate 
used for 
discounting 
 
Reference date 
used for 
discounting 
Remarks  
EDF NPPs 48,187 24,705 3% (5% 
discount, 2% 
inflation) 
  
Decommissioning  24,093 13,458    
1st Generation 
NPPs 
NPPs 1,916 1,449    
Superphénix NPP 748 612    
Operating  
58 PWRs 
NPPs 17,558 7,371    
Last cores*  
58 PWRs 
 3,509 1,617    
Phénix (and div.) NPPs 362 198    
Waste 
Management 
 24,094 13,458    
Reprocessing 
(incl. La Hague 
decommissioning) 
 16,311** 
(4,189) 
9,593 
(1,646) 
   
Waste storage  7,783 3,865    
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Notes pertaining to table on EDF on previous page: 
 
*«”For EDF SA, this provision covers expenses related to the future loss on unused fuel following the final reactor shutdown. It comprises two types of expenses: write-
down of the inventory of fuel in the reactor that will not be totally burnt up when the reactor is shut down, valued at the average price of components in inventories at 
November 30, 2005; – the cost of fuel reprocessing and the corresponding waste disposal and storage costs for fuel not covered by a provision at the time the plant 
shuts down. These costs are measured under the same principles as the provisions relating to reprocessing and the removal and storage of the relevant waste at 
December 31, 2005. Since this provision relates to an obligation that existed at the commissioning date of the nuclear unit containing the core, all costs are fully covered 
by provision and an asset associated with the provision is recognized as described in note 4.19. Estimates based on the economic conditions of December 2005, these 
costs amount to €3,419 million (€3,509 million at December 31, 2004). Spread over the forecast disbursement schedule and assuming 2% inflation and a 5% discount 
rate, an amount of €1,597 million is included in provisions at December 31, 2005 (compared to €1,617 million at December 31, 2004), corresponding to the present 
value at that date.” [EDF 2006] 
 
**« For EDF SA, the main costs covered by this provision are:  
– transportation from the production center to the COGEMA plant at La Hague, reception, storage and reprocessing of burnt fuel from the various types of 
reactors (including conditioning and storage of waste); 
– oxidation and storage of unrecycled uranium obtained from reprocessed fuel; 
– recovery and conditioning of old waste from the La Hague site; 
– contribution towards final shutdown and dismantling costs for the La Hague reprocessing plant.  
Estimated based on the economic conditions of December 2005, these costs amount to €17,198 million (€16,311 million at December 31, 2004). Spread over the 
forecast disbursement schedule and assuming 2% inflation and a 5% discount rate, an amount of €9,993 million is included in provisions at December 31, 2005 
(compared to €9,593 million at December 31, 2004), corresponding to the present value at that date.” [EDF 2006] 
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Table 12 Decommissioning funds accumulated in relation to expected total costs of future decommissioning of nuclear installations in France (€2004 million) 
Operator/ 
Facilities 
Kind of 
facility: 
NPP = 
nuclear 
power plant 
 
Total 
decommission
ing costs 
estimated 
[Mio. Euro] 
Provisions  
accumulated 
by 31-12-2004 
[Mio. Euro] 
Provisions 
accumulated 
in relation to 
expected 
costs  
[%] 
Years of 
operation until 
31-12-2004 in 
relation to total 
expected 
lifetime 
[%] 
Remarks  
EDF 
 
NPPs and 
waste 
48,187 24,705 51% Various 3% (5% discount, 2% inflation) 
CEA Research, 
fuel cycle and 
waste 
13,211 8,602 65% Various 3% (5% discount, 2% inflation) 
AREVA  Fuel cycle 
and waste 
8,258 4,332 52% Various 3% (5% discount, 2% inflation) 
SOMANU 
Maubeuge 
Nuclear 
Maintenance  
10 6 66% 33% 3% (5% discount, 2% inflation) 
Sources: CDC 2006, SOMANU 2006  
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Table 13 Management of decommissioning funds in France 
Operator Kind of 
facility: 
NPP = 
nuclear 
power plant 
 
Provisions  
accumulated 
by 31-12-2004 
[Mio. Euro] 
… of which 
has been 
accumulated 
within the 
own assets 
of the 
operator of 
the facility or 
its mother 
company 
[Mio. Euro] 
… of which 
has been 
accumulated 
by the 
operator of 
the facility or 
its mother 
company 
within a 
separated 
account  
[Mio. Euro] 
… of which 
has been 
accumulated 
in an external 
fund under 
public 
control 
[Mio. Euro] 
… of which 
has been 
accumulated 
in an 
external 
fund under 
mixed 
private-
public 
control 
[Mio. Euro] 
Share of 
funds the 
operator of 
the facility 
can access 
for other 
activities 
until the 
funds are 
needed for 
their original 
decommissi
oning 
purpose 
[%] 
Remarks 
EDF NPPs and 
waste 
24,705  24,705 / / /  
CEA Research, fuel 
cycle and 
waste 
8,602  8,602 / / /  
AREVA  Fuel cycle and 
waste 
4,332  4,332 / / /  
SOMANU 
Maubeuge 
Nuclear 
Maintenance  
6 6  / / ?  
         
Source: CDC 2006, AREVA 2006 
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Table 14 Investment of AREVA decommissioning funds until they are used for their original purpose 
Short name of 
nuclear facility 
 
Kind of 
facility 
 
Provisions  
accumulated 
by 31-12-
2005 
[Mio. Euro] 
… of which 
have been 
invested in 
bonds*  
[Mio. Euro] 
… of which 
have been 
invested in 
other assets 
with fixed 
interest 
rates** 
[Mio. Euro] 
… of which 
have been 
lent to 
associated 
or joined 
companies 
or to third 
parties*** 
[Mio. Euro] 
… of which 
have been 
invested in 
other means 
(shares, 
mergers & 
acquisitions, 
etc.) **** 
[Mio. Euro] 
Interest on 
invested 
financial 
means from 
decommissi
oning funds 
in 2004 
[%] 
Interest on 
invested 
financial 
means from 
decommissi
oning funds 
in period 
2000-2004 
[%] 
Remarks 
AREVA’s facilities Fuel cycle 
facilities 
2,798 1,126 973 129 570    
          
          
          
          
Source: AREVA 2006 
Notes (for further detail refer to Annex 2): 
* Bond and money market mutual funds 
** Equity mutual funds 
*** Receivables from CEA for La Hague and Cadarache decommissioning 
**** Publicly traded shares 
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4 Transparency of the funding schemes to the public 
Traditionally the access to information in the nuclear sector in France is very limited. 
There are numerous cases of restrictions that are often linked to a simple lack of 
willingness on behalf of the operators or governmental authorities and sometimes to an 
extremely restrictive classification practice. In a recent case the spokesperson of the 
national anti-nuclear organisation was arrested on the grounds that he would have 
distributed restricted nuclear information.74 In an unprecedented move, and as a 
reaction to the arrest, 13 personnalities that had participated in the official Public 
Debates on Radioactive Waste Management and the EPR Project75, have signed an 
Open Letter to the French authorities attracting attention to the report of a working 
group of the National Commission on Public Debate (CNDP) on “Access to 
Information”76. The Open Letter states that the working group report has demonstrated 
the “need to be able to access expertise documents in order to allow for a real 
participative democracy in agreement with the Aarhus Convention signed by France”. 
The letter finishes by stating that “it is not sufficient to ratify conventions or to vote 
legislation in order for transparency to be implemented”. 
Decommissioning strategies are outlined in the annual reports of the main operators 
and of the safety authorities. Partial privatisation and the switching to IFRS standards 
have forced operators to release at least some information on the financial issues 
involved. As an illustration: AREVA’s Annual Report 2002 had a total of 84 pages, the 
Annual Report 2005 has increased its volume five times to 449 pages. However, 
detailed cost figures and site or facility specific information is practically not publicly 
available. The National Court of Accounts has published a number of reports that have 
served to release some of the information not otherwise available.  
New legislation might lay the grounds to open the books at least to some extent. 
According to the New Waste Law the operators have to transmit a report to the 
administrative authority on the status and methodology to calculate backend provisions 
and composition and management of the earmarked assets. The operator is legally 
obliged to transmit any requested documentation to the administratrative authority. 
                                                
74 On 16 May 06 the spokesperson of the national anti-nuclear network Sortir du Nucléaire was arrested 
and held for 14 hours and his home his home searched under the pretext that he would be holding a 
classified document. The 8-page EDF document (that had been leaked months before and widely 
distributed since) briefly describes the design basis for an airplane crash on an EPR.  
75 Including the president of the EPR Public Debate Commission (CPDP) and the President of the National 
Federation of the Local Information Committees (ANCLI), see Annex 6 
76 CNDP, Rapport de restitution du groupe de travail dit « Accès à l'information » - Groupe de travail mis 
en place dans le cadre du débat public EPR « tête de série » à Flamanville, October 2005–February 2006 
http://www.debatpublic-epr.org/docs/pdf/bilan-du-debat/rapportgtaccesinfovf.pdf  
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The New Waste Law also stipulates the creation of a National Commission for the 
Evaluation of Decommissioning Costs of Basic Nuclear Installations and the 
Management of Spent Fuel and Radioactive Wastes77. The commission analyses the 
coherence of the decommissioning strategies and their financial conditions and can 
publish opinions at any point in time. It produces a triennial report that is public. 
                                                
77 For details see chapter on Audit, review and control systems 
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5 Stakeholder analysis 
The stakeholders that are involved in the debate, decision-making process and 
management of nuclear decommissioning and radioactive waste management include 
operators, public authorities (safety, security, environment, strategy), technical backup, 
independent scientists and experts, the parliament, trade unions as well as expert and 
lobby NGOs. The operators’ and public authorities’ views and positions have been 
presented throughout other parts of the report. This section therefore will concentrate 
essentially on other stakeholders’ views in the public debate on costs and financing 
issues and provide a short overview of statements on issues that have or might have 
an impact on nuclear backend costs and financing. The “Cahier d’acteur” of the Public 
Debate on Radioactive Waste Management in 2005 constitutes a particularly valuable 
resource for a collection of statements and opinions.78 
5.1 The Public Authorities 
The DIREM (Directorate for Energy and Mineral Resources) within the Subdirectorate 
for Nuclear Industry of the DGEMP (General Directorate for Energy and Raw Materials) 
within the Ministry of Economy, Finances and Industry (MINEFI) is responsible for 
oversight of nuclear backend issues. The human resources within the directorate are 
limited to three or four equivalent full time staff79, roughly one person per main nuclear 
operator. According to DIREM representatives there are another four to five people 
within DIDEME (Directorate of Energy Demand and Markets) that are specifically 
working on EDF oversight issues.80  
DIREM considers that the passage on IFRS rules has been the occasion to “get 
concrete” on the operators’ side for the cost assessments on decommissioning and 
waste management.81 The DIREM representatives consider that the long-term 
industrial all-reprocessing strategy seems “credible” today and has therefore been 
selected. It is also the least costly range as calculated by the working group under 
Ministry auspices in 2005 (see [DGEMP 2005]). The Environment Ministry, officially co-
responsible for nuclear safety, does not have any dedicated administrative staff for 
nuclear oversight and has played virtually no role in the decision making process.  
Considering the lack of expert staff within the strategic oversight in the Industry Ministry 
it is obvious that the authorities are highly dependent on input from the operators. 
However, the French system guarantees that many of the executives in industry and 
administration belong to the same small group of elite engineers, which helps to 
shorten the decision making process and maintain long term targets independent of 
                                                
78 see http://www.debatpublic-dechets-radioactifs.org/documents/cahiers_acteurs.html  
79 According to its representatives, the Subdirectorate for Nuclear Industry has only recently been 
established as a full scale subdirectorate within DGEMP, which still counts only 15 executives (cadres). 
80 Personal communication, interview with Jean Javanni, Head of Mission EC & Multilateral Affairs of 
DIREM and Cyrille Vincent, Head of Public Policy and Supervision Bureau of DIREM, Paris, 8 June 2006 
81 It is remarkable that the corporate development and accounting standards have had more impact on 
availability of data – public or not – than decades of public oversight. 
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electoral timeframes. In the case of the nuclear sector a large share of senior 
executives belong to the “Corps des Mines”82. Their role in the design, implementation 
and control of the nuclear decommissioning and waste management scheme in France 
is predominant.83 
The Nuclear Safety Authorities (ASN), for the first time in their Annual Report 2005 
have expressed a strong interest in the financing aspect of nuclear backend issues 
(see previous chapters). There is also a clear wish to get closer involved in the analysis 
and decision making process. For example, it was not appreciated that ASN was not 
invited to join the DGEMP led working group on final storage costs. The issue for ASN 
is not to control the finances but the safety of decommissioning and finances can have 
an obvious impact on safety. ASN demands a “regulatory control mecanism”.84 ASN’s 
role is however rather consultative than of executive control when it comes to the 
financial aspects. ASN had strong influence on the general move towards immediate 
decommissioning. The key factor being the estimated negative effect of the loss of 
memory. 
5.2 The Parliament 
The National Evaluation Commission is a panel of expertise, 
and not of debate The representatives of NGOs therefore are 
not apte to be represented there.85 
MP Claude Birraux, Rapporteur for the New Waste Law 
 
The National Assembly’s activities on nuclear issues have been dominated for the last 
15 years by an unusual coalition of two members of opposite parliamentary groups, 
Christian Bataille, from the Socialist Party, and Claude Birraux of the majority group 
UMP. Bataille gave his name to the first law on nuclear waste research from 1991, and 
15 years later Birraux was rapporteur of the Committee of Economic Affairs for the 
New Waste Law. The unusual cooperation between the two very pro-nuclear members 
                                                
82 The Corps des Mines is the most prestigious of the technical state engineering corps. More than two 
thirds are top graduates from the military Ecole Polytechnique. There are about 560 active members. Most 
of the key nuclear positions are occupied by Corps des Mines engineers including the CEO of AREVA, the 
nuclear advisors to the Ministers for Industry and Environment, the head of the nuclear safety authorities, 
the DG of ANDRA, the DIDEME (he is the former DG of ANDRA), the DGEMP, the Head of the DIREM 
Nuclear Industry Subdirectorate, the Head of Public Policy and Supervision Bureau in the Nuclear Industry 
Subdirectorate, etc. 
83
 Many NGOs, independent experts and prominent representatives of the civil society, including former 
environment ministers Corinne Lepage and Dominique Voynet have criticised the monopoly of the Corps 
des Mines over nuclear policy in particular and its lack of accountability. In 1997 the Vice-President of the 
Conseil Général des Mines (the Industry Minister is the President in office) that orients the career of the 
Corps des Mines engineers had to step back after an NGO had filed a complaint. He was accumulating his 
Corps des Mines position with the position of the head of COGEMA. In other words, he was nuclear 
operator and at the same time had strong influence on the nomination of the head of the safety authorities 
and its regional representatives, also Corps des Mines positions.  
84 Personal communication, Jean-Luc Lachaume, Deputy DG, Philippe Bodénez, Deputy head of sub-
directorate for research facilities, dismantling polluted sites and radioactive waste, interview, Paris, 
9 June 2006 
85 Original French quote :  “La commission nationale d’évaluation est une instance d’expertise, et non de 
débat. Les représentants des associations n’ont donc pas vocation à y être représentés”. 
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had also significant effect on the substantial work of the Assembly and Senate’s joint 
Scientific and Technological Option Assessment Office (OPECST). Public hearings 
were largely dominated by evidence from establishment and nuclear lobby 
representatives from inside and outside the country. 
It is all the more surprising that the Socialist Group decided not to vote the New Waste 
Law but to abstain. And it was Christian Bataille who explained the group’s vote in the 
National Assembly86: “The Senate has brought some improvements but the funding 
management problem persists. We remain partisans of an external dedicated fund, 
controlled by public authorities.” The earmarked funds should be administered by a 
public financial institution like the Caisse des Dépôts. Bataille points to similar 
examples in the US, Japan, Finland and Sweden. 
In addition, the Socialist group considers that the waste property should be transferred 
to ANDRA in return for a fee that would go to the financing of interim or final storage 
sites. The multiplication of waste producers, Bataille argues, could eventually lead to 
waste ending up with ANDRA that does not have an identifiable owner anymore. And 
“one could imagine that France would have to put pressure on foreign companies – like 
American pension funds – which is not unlikely”. Finally reversibility should represent 
an “intangible principle” in order to reassure the citizens. 
In the rapporteur’s reaction Claude Birraux considers that new legislation scheduled for 
2015 should take care of the reversibility, storage methodology definition and eventual 
property transfer. Until then the responsibility of the waste should remain with the 
producers and the funds are considered secured by the government. 
5.3 National Commission on Public Debate 
In its conclusions of the Public Debate on Radioactive Waste Management in 2005, the 
National Commission on Public Debate notes that “the ethical considerations that have 
often been present in the debates and that have strongly inspired positions taken, have 
taken the form of the demande for justice, equity, balance (all these terms have been 
used) between generations: it is now that one must foresee and guarantee the 
financing of future expenses – and not delay it to future generations (…)”.87 
5.4 Trade Unions 
The left-liberal trade union CFDT considers that research on geological disposal should 
continue and that a second laboratory in a different geological formation should be built. 
The implementation would have obvious cost implications. The CFDT states that “besides 
the fact that this is a necessary condition for a real choice on storage to come into 
existence, it will allow to rupture the link between laboratory and storage site, and will 
                                                
86 Christian Bataille, Assemblée Nationale, 15 June 2006 
87 Commission nationale du débat public, Bilan du débat public sur les options générales en matière de 
gestion des déchets radioactifs de haute activité et de moyenne activité à vie longue. septembre 2005 - 
janvier 2006, established by the president of the CNDP, 27 January 2006  
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contribute this way to the acceptability of the geological storage to the citizens”. The trade 
union also wishes “the establishment of a manager of decommissioning and waste 
management funds with a legal entity that is separate from those of the operators”. 
5.5 Independent Experts 
The independent laboratory CRIIRAD has opposed the New Waste Law in particular 
because it would “give wrong guarantees (in particular concerning reversibility and the 
return of foreign radioactive materials) and constitutes a real denial of democracy”. 
CRIIRAD also considers the final geological storage project at Bure illegal because the 
1991 waste law required the construction and exploration of two laboratories prior to 
selection of a storage site. CRIIRAD calls for the abrogation of the New Waste Law 
and has announced that it might file a complaint with the Constitutional Court.88 
The other independent laboratory ACRO has severly criticised the reprocessing option, 
which it considers “a highly polluting and expensive operation” and called in particular 
for the return of all foreign reprocessing wastes, including the relative share of wastes 
stemming from the decommissioning of the reprocessing facilities.89  
5.6 Environmental NGOs 
According to the official estimates, the choice of the spent fuel management option is 
the largest single cost uncertainty factor. Operators and government do not currently 
envisage any alternative to the all-reprocessing option. However, this option is highly 
controversial and it seems difficult to exclude any policy change at any point in time. 
The effect on decommissioning and waste management costs could be in the range of 
several tens of billions of euros. 
In a joint statement five large French environmental organisations and federations 
(France Nature Environnement, WWF, Friends of the Earth, Greenpeace and Agir pour 
l’Environnement) have condemned the current French reference reprocessing 
scenario: "The abandoning of reprocessing is one of the first measures to take from the 
point of view of a responsible nuclear waste management”.90 
                                                
88 CRIIRAD (Commission de recherche et d’information indépendantes sur la radioactivité), Press 
releases, 15 and 16 June 2006 
89 ACRO (Association pour le contrôle de la radioactivité dans l’ouest), Ces déchets nucléaires dont on ne 
sait que faire, Cahier d’acteur sur le Débat Gestion des déchets nucléaires, 2005 
90
Agir pour l’Environnement, Amis de la Terre, France Nature Environnement, Greenpeace, WWF, “Les 
déchets nucléaires – un casse-tête insoluble, Cahier d’acteur sur le Débat Gestion des déchets nucléaires, 
2005 
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The Nuclear Phase-out Network (Réseau Sortir du Nucléaire), a national federation of 
NGOs that claims 720 member organisations, opposes the New Waste Law. The 
network criticises that only 12 of 577 MPs have voted the first draft of the bill91, the 
“pseudo reversibility” that would only hide the final nature of the geological storage and 
the financial payments to municipalities in the vicinity of the potential storage site. The 
network calls for the abrogation of the New Waste Law.92  
                                                
91 The final vote on 15 June 2006 has been carried out by hand sign. There has been neither count nor 
nominal vote.  
92 Réseau Sortir du Nucléaire, Press release, 15 June 2006 
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6 Conclusions and recommendations 
6.1 Conclusions 
The regulatory situation and organisation of nuclear decommissioning and waste 
management in France is in the middle of profound changes. New legislation has just 
been voted but implementation practice needs yet to be developed. Operators have 
radically modified their financing and organisational approach to backend activities but 
cannot yet provide practical experience under the new circumstances.  
After national public and parliamentary debates new legislation on nuclear waste 
research and management has been adopted on 15 June 06 that includes specific 
wording on the financing of decommissioning and waste management operations. Key 
articles of the new Law on the Programme Relative to the Sustainable Management of 
Radioactive Materials and Wastes (hereafter New Waste Law)93 includes the legal 
requirement to elaborate a National Plan for the Management of Radioactive Materials 
and Wastes and a National Inventory of Radioactive Materials and Wastes. Both have 
to be updated every three years. The National Radioactive Waste Management 
Agency ANDRA has to set up an internal restricted fund in order to finance the storage 
of long lived high and medium level wastes. The fund will be fed by contributions from 
the nuclear operators under bilateral conventions. The nuclear operators have to set up 
internal restricted funds covered by dedicated assets managed under separate 
accountability. A National Financing Evaluation Commission of the Costs of Basic 
Nuclear Installations Dismantling and Spent Fuel and Radioactive Waste Management 
will be established that comprises representatives of the National Assembly and the 
Senate as well as the Government and a number of experts that have to be 
independent of the nuclear operators and the energy industry. 
Partial privatisation led key nuclear players AREVA and EDF to advance the 
reorganisation of their backend provisions and accountancy practice. The CEA is 
following suite. The three companies have set up restricted internal funds for the 
financing of future backend charges. The CEA was the first to set up a specific fund for 
its civil activities in 2001, while AREVA was the first to cover provisions by dedicated 
assets. EDF is expected to have built up earmarked assets by 2010. However, there is 
also considerable political pressure to set up separate funds (see hereunder). 
The sums involved are very significant. The French Court of Accounts has calculated 
provisions totalling € 65 billion (undiscounted) for the three main operators as of the 
end of 200494. 
                                                
93 Loi de programme relatif à la gestion durable des matières et des déchets radioactifs, 15 June 06, see 
Annex 7 
94 The figure is even higher, almost € 70 billion, if one does not take into account some overlap stemming 
from doubling provisions due to joint operation by several operators of some facilities. 
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As a so far unique and highly recommendable feature, France has set up specific 
category of “very low level waste”95 and has created a specific dedicated waste 
management scheme including a dedicated final disposal site that has been put into 
operation in 2003 in Morvilliers in the Aube Department. 
6.2 Uncertainties 
While the new legal framework considerably changes the basis for the future 
availability of sufficient funding for nuclear decommissioning and waste management 
activities in France, a large number of uncertainties remain. These include the following 
uncertainties, some of which could have multi-billion euro effects on nuclear backend 
cost calculations: 
- The cost calculations underlying the provisions are non-transparent and there is 
no public access to detailed data96; the administrative authorities do either have 
limited manpower97 or are not consulted.98 In the past, some cost calculations 
have proven wrong by an order of magnitude or more. 
- The spent fuel management policy choice has extreme impact on future costs. 
The final disposal cost estimates for long lived high and intermediate level 
wastes vary by a factor of four or almost € 45 billion between € 13.5 and 
€ 58 billion. The current limitation of the reference scenario to the all-
reprocessing option – presented as the cheapest geological disposal option99 – 
has not been justified. In fact, a number of national and international systemic 
studies have illustrated the global cost advantage of the direct disposal option 
over the reprocessing option. In addition, the French government and operator 
reference scenario foresees the reprocessing of spent MOX fuel after 2025. 
Curiously 2025 is the planned closure date for the current La Hague 
reprocessing plants. Therefore MOX reprocessing would pre-suppose the 
construction of new reprocessing plants. No specific cost item relating to such 
an investment can be identified in the available costing figures from operators, 
waste management agency or government. 
- There is considerable opposition against the funding scheme adopted (internal 
restricted), which has led the largest opposition group (Socialist Party) in the 
                                                
95 The influence of the French civil society on nuclear decision-making might be higher than generally 
admitted. The former CEA director for waste management and clean-up, Robert Lallement, declared that 
“in France, following various events including Chernobyl, following obstinate action by anti-nuclear 
organisations, following complacency by the media and the weakness of the health authorities, following 
also the difficulty to present a demonstration generally admitted on the effect of low doses of radiation, the 
safety authorities and the operators have decided that anything in a nuclear installation that could have 
added radioactivity would never be sent to an ordinary waste dump. There is therefore no threshold 
anymore.” Revue Générale Nucléaire, October-November 2004 
96 The main operators have refused to transmit any cost data to the author. 
97 Approximately one dedicated full time staff person per key operator in the Industry Ministry. 
98 The Nuclear Safety Authorities were not invited to join the Industry Ministry led Working Group that 
elaborated the reference cost scenario for geological disposal in 2005 (see [DGEMP 2005]) 
99 according to [DGEMP 2005] ; this is highly contradictory to a number of other national and international 
studies, for example [CDP 2000] and [Girard 2000] 
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French National Assembly in a surprise move to abstain from voting the New 
Waste Law and to demand external funds instead of internal restricted ones. 
Two other parliamentary representations (Communist Party100, Green Party) 
have voted against the law. 
- There is considerable opposition against the current backend strategy 
(reprocessing plus geological storage) from the civil society (NGOs, 
independent scientists, consumer groups). The implementation of a second 
laboratory, legally required according to the 1991 waste law and firmly 
requested by trade unions and independent experts, has not been possible in 
the past due to fierce local opposition101. Policy changes in the future due to 
public pressure or legal claims are difficult to exclude.102 
- The current cost estimates are based on the opening of a final geological 
disposal site for long lived intermediate and high level wastes in 2020. After six 
years the laboratory project at Bure is already more than two years behind 
schedule. 
- Safety analysis based modifications of the technical specifications in waste 
conditioning, packaging and storage can have significant impact on costs.103 
- The conditioning, sometimes reconditioning, and packaging of some waste 
categories (including over 60,000 bitumen intermediate level waste packages 
for which reconditioning technologies are under development but still not in 
operation, several thousand tons of contaminated graphite, several hundred 
tons of spent MOX fuel) is still only in its development phase. Cost calculations 
necessarily have large uncertainties associated. 
- Following the shut-down over a two year period of a nuclear facility (for example 
after an incident or an accident), the safety authorities can order the final 
closure and decommissioning of the facility. This could have severe impact on 
cost calculations and availability of backend funding. There are no rules how to 
deal with decommissioning costs not covered by provisions in such a case. 
                                                
100 Traditionally very pro-nuclear, the Communist Party spokesperson in her vote explanation has called 
the text « insuffiant in research and financing ». 
101 A mediation mission attempt by MP Christian Bataille failed due to firm and sometimes radical 
opposition in 25 departments.  
102 The influence of the French civil society on nuclear decision-making might be higher than generally 
admitted. The former CEA director for waste management and clean-up, Robert Lallement, declared that 
“in France, following various events including Chernobyl, following obstinate action by anti-nuclear 
organisations, following complacency by the media and the weakness of the health authorities, following 
also the difficulty to present a demonstration generally admitted on the effect of low doses of radiation, the 
safety authorities and the operators have decided that anything in a nuclear installation that could have 
added radioactivity would never be sent to an ordinary waste dump. There is therefore no threshold 
anymore.” Revue Générale Nucléaire, October-November 2004 
103 The decrease of the admitted surface temperature of high-level waste from 150°C to 90°C multiplied 
the storage cost for this waste category by a factor of four. 
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- Some materials currently not classified as waste might have to be managed as 
waste in the future (for example reprocessed and depleted uranium, a portion of 
separated plutonium, spent plutonium fuels and plutonium waste). 
6.3 Preliminary Recommendations 
There are three key issues involved with the financing of nuclear decommissioning and 
waste management: 
1. The reliable evaluation of costs that have to be covered 
far in the future; 
2. The respect of the polluter-pays principle and thus the 
avoidance of privatisation of benefits – mutualisation of 
costs effects; 
3. The availability of funds at the very moment when 
disbursements are necessary. 
Preliminary recommendations on 1.: 
 
- An independent status report (commissioned by the European Commission?) 
should be established on the most cost sensitive issues and in particular on the 
large plutonium facilities at Marcoule, La Hague and Cadarache, the former 
uranium mining sites and the waste storage facility CSM at La Hague. 
- Full public access to all underlying data that is relevant for the calculation of 
costs has to be guaranteed. 
- The cost calculations shall include a representative variety of spent fuel 
management, decommissioning and waste storage scenarios. 
- A fixed percentage of the annual provisions (for example 1%) shall be made 
available for the independent auditing of the cost evaluations and fund 
management. 
Preliminary recommendations on 2.: 
- Provisions should be guaranteed in a way as to leave future spent fuel 
management and waste storage policy options open. It is not acceptable that 
operators could potentially argue in the future that, for example, due to past 
provision and fund management policy they don’t have any financial option but 
to continue plutonium separation and use. 
- The decision making process on spent fuel management and waste storage 
policy should guarantee not only the full scale implementation of access to 
information (according to the Aarhus Convention, and the respective EU 
Directives104) but the compulsory integration of independent expertise and other 
                                                
104 The CNDP Working Group on Access-to-Information has developed a number of worthwhile ideas, see 
[CNDP 2006] 
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non-technical expression by the civil society into the decision making process. 
The current scheme of hearings and Public Debates does have little practical 
and no formal influence of the decision-making.  
Preliminary recommendations on 3.: 
- The availability of funding should be assessed including under scenarios like the 
premature shut-down of a specific facility (for technical, industrial, economic, strategic 
or political reasons) or the non-replacement of plants or the phase-out of nuclear 
power. The limited availability of backend funding shall not close any future backend 
management options. 
- The externalisation of funds should be carefully reassessed. 
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Case Study :  
Nuclear facilities operated by SOMANU 
 
 
Paris, May 2006 
Future decommissioning strategies 
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What are the principal strategies chosen? 
Immediate dismantling at the closing of the site, removing of the contaminated 
materials and waste management by ANDRA (entombment).  
 
What are the waste management and disposal options chosen? 
Entombment by ANDRA.  
 
Start and expected end of decomm 
issioning activities? Expected duration of the different decommissioning 
stages? 
Expected start : about 2040; Expected end: about 2042 
 
Who is responsible for decommissioning costs / managing of decommissioning 
activities? 
SOMANU 
 
What are the estimated costs (absolute values)? What is/was the price basis for 
these cost estimates? 
 
“Study on the development of methodology for cost calculation and financial planning 
of decommissioning operations” established for European commission by EDF and 
Framatome NP. 
 
What are the main cost drivers for the different types of nuclear installations and 
types of decommissioning activities?  
Dismantling labour for facilities 
 
How are the costs for the different decommissioning stages and types of 
decommissioning activities estimated?  
Expert opinion technique 
 
Who estimates the costs?  
Expert Technique 
 
Who supervises the estimate of costs? Is there any public or independent 
control of cost estimates?  
Supervised by SOMANU, validated by EDF 
 
Are there any defined algorithms or generally accepted software to estimate the 
decommissioning costs?  
Expert technique methodologies 
 
Are there any reference cases used/calculated on which the cost estimates are 
based?  
Yes 
Funds and fund management 
 
Who is responsible for setting up the provisions/accruals? 
SOMANU 
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How are the accruals set up? Is collection of all financial means for 
decommissioning defined at start-up of facility operation and ended before shut 
down? 
Yes 
When should the total funds be available? 
At the closest foreseen date of shut down 
Do the provisions cover all the cost items mentioned in Table 2? 
Yes 
How are the financial provisions transferred to the fund? 
Included in selling prices 
Legal requirement or (international) standards applied to (accounting) 
methodology of setting aside funds?  
IFRS rules 
What is the base for setting up the accruals? 
Discount rates fixed by AREVA group 
In how far is it secured that contributions will change in case of change of cost 
estimates or other important changes? 
Regular new evaluations and validation by “Commissaires aux comptes”  
 
Who manages the funds?  
SOMANU 
Is the fund internally/externally, segregated/non-segregated, public/privately 
managed?  
Internally 
Who has access to the funds to what extent and according to which regulations? 
SOMANU 
Who decides about the investment of the financial means /investment strategy of 
the funds?  
SOMANU 
Are there any liquidity requirements?  
No 
What are the internal control systems, audits, boards?  
AREVA audit 
Are there external control systems, systematic audits, reviews?  
“Commissaires aux comptes” 
How are the financial means used until they are needed for their original 
decommissioning purposes?  
Not used (only provisions) 
Is insurance available and used to cover financial risks?  
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No 
What happens in case of early shut down of the nuclear facility?  
Only SOMANU 
What happens to liabilities, responsibilities and funds in case of transfer of 
ownership?  
New owner of the nuclear facility is responsible for 
Is there any protection of funds in case of insolvency of funds manager or 
operator of the facility? 
NA  
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Table 15 Selection of nuclear installations operated by SOMANU in France 
Nuclear  
facility 
Short 
name 
Country Kind of 
facility 
Output 
/Nominal 
capacity 
Operational 
period 
Operating  
company 
Name of quoted 
companies 
holding shares in 
the nuclear 
facitlity, if any 
Percentage 
of shares 
held 
[%] 
Decom 
started/will 
start in year 
Decom 
stage 
Analysed 
in this 
report 
Nuclear 
maintenance 
facility 
(SOMANU) 
Maubeuge 
BNI-
143 
F Nuclear 
maintenance 
facility 
/ 1986- SOMANU Jeumont SA 
Intercontrole 
STMI 
51% 
34% 
15% 
2040 / x 
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Table 16 Overview on decommissioning costs for SOMANU nuclear maintenance facility (in prices of 2004)  
Decommissioning activity Years the 
activity took 
place / is 
expected to 
take place 
Total 
decommission
ing costs  
[Mio. Euro] 
Annuity of 
decommissioning 
costs in relation 
to output over 
lifetime 
Remarks e.g. with regard to time horizons and 
interest rates used for calculation, or with regard to 
the question in how far any transport between 
processing facilities is taken into account 
Facility shutdown and pre-decommissioning activities  2040 (2 
years) 
  
Management of (low and intermediate) radioactive 
wastes and disposal of these wastes covering the 
whole lifetime of the facility 
 3,2  
Management of other radioactive waste from 
operation of the facility (processing, storage and 
disposal of low and intermediate level waste from 
operation) covering the whole llifetime of the facility 
 /  
Safe enclosure  0,3  
Dismantling (nuclear) and decontamination activities   
Decommissioning waste management (processing, 
storage and disposal of radioactive waste from 
decommissioning) 
 
6,4 
 
Decommissioning of non-radioactive parts 
(conventional dismantling) 
 Not defined  
Site restoration, cleanup and landscape  Not defined  
Supporting programmes for employees  Not defined  
Supporting programmes for regional development  Not defined 
350k€ til 2006 
100k€ til 2040 
 
TOTAL   350k€ til 2006 
100k€ til 2040 
 
Source: SOMANU 2006 
Dismantling evaluation for SOMANU (December 2005)  
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Table 17 Decommissioning funds accumulated in relation to expected total costs of future decommissioning of SOMANU’s nuclear installations (in prices of 2004) 
Short name of 
nuclear facility 
grouping for 
types of 
facilities 
possible 
Kind of 
facility 
 
Total 
decommission
ing costs 
estimated 
[Mio. Euro] 
Provisions  
accumulated 
by 31-12-2004 
[Mio. Euro] 
Provisions 
accumulated 
in relation to 
expected 
costs  
[%] 
Years of 
operation until 
31-12-2004 in 
relation to total 
expected 
lifetime [%] 
Remarks e.g. with regard to time horizons and interest 
rates used for calculation 
Nuclear 
maintenance 
facility 
(SOMANU) 
Maubeuge 
Nuclear 
Maintenance  
facility 
9,9 6,3 66% 33%  
Table 18 Investment of decommissioning funds until they are used for their original purpose 
Short name of 
nuclear facility 
grouping for 
types of 
facilities 
possible 
Kind of facility Provisions  
accumulated 
by 31-12-2004 
[Mio. Euro] 
… of which 
have been 
invested in 
secure state 
bonds 
[Mio. Euro] 
… of which 
have been 
invested in 
other assets 
with fixed 
interest rates 
[Mio. Euro] 
… of which 
have been lent 
to associated 
or joined 
companies or 
to third parties 
[Mio. Euro] 
… of which 
have been 
invested in 
other means 
(shares, 
mergers & 
acquisitions, 
etc.) [Mio. Euro] 
Interest on 
invested 
financial 
means from 
decommissi
oning funds 
in 2004 [%] 
Interest on 
invested 
financial 
means from 
decommission
ing funds in 
period 2000-
2004 [%] 
Remarks 
Nuclear 
maintenance 
facility 
(SOMANU) 
Maubeuge 
Nuclear 
Maintenance 
facility 
6,3 /       
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Annex 2: AREVA’s Backend Assets (Excerpt from Annual Report 2005) 
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Annex 3: AREVA’s Backend Provisions (Excerpt from Annual Report 2005) 
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Annex 4:  
CEA List of facilities already decommissioned or in the course of 
decommissioning 
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Annex 5 
Excerpt of CEA Annual Report 2004, Notes 2 i) and 14 
 
i) Provisions for liabilities and charges 
In view of the way in which the CEA is financed, 
the commitments of the CEA to its staff, by way 
of retirement benefits and retirement pensions 
are not recorded as provisions, but as off-
balance sheet liabilities, with the exception of 
those which are actually invoiced to clients , 
which will be recorded in a reserve for charges. 
In application of the provisions of CRC 
regulation no. 2000-06, relating to liabilities, 
the reserves connected with the dismantling of 
nuclear facilities correspond to the total cost of 
the operation, provided that the CEA is 
effectively the nuclear operator of the 
installation, or to the share attributable to it, 
through its past involvement in a programme or 
the joint operation of a facility where the CEA is 
not considered to be the nuclear operator. The 
counterpart entry of the reserves entered under 
liabilities is an account entitled “Dismantling 
assets” on the asset side of the balance sheet 
which is made up of several elements, depending 
on the anticipated financing:  
- the share of the costs financed by the Civil 
Fund is entered under “Charges to be spread over 
several years” and is subject to depreciation in 
proportion to the anticipated operational life of 
the facilities entered under the Civil Fund;  
- financing expected from third parties is entered 
in an account entitled “Dismantling assets to be 
financed by third parties”. This asset is 
depreciated in the year the dismantling of the 
installation concerned takes place, in return for 
the proceeds invoiced to the third party to 
activate the CEA’s outstanding claim vis-à-vis 
this third party, in application of the agreed 
contractual provisions;  
- future financing expected from the State, either 
under the Defence Fund or as part of the annual 
budget subsidies, is entered in an account 
entitled “Dismantling assets to be financed by 
the State”. This asset is depreciated each 
financial year on the basis of the expenditure 
actually incurred and financed by the grants 
received or to be received from the State over 
this financial year. This financing covers labour 
costs, the non-recoverable share of VAT and 
expenses on Defence Fund projects and projects 
in the Defence Sector. Reserves associated with 
the dismantling of nuclear facilities, the 
recovery and conditioning of waste, are assessed 
as follows: 
- inventory of the costs to remove all nuclear 
waste zones; the facilities and buildings retained 
shall therefore be of a conventional type, 
without any radiological restriction;  
- assessment of the expenditure on the basis of 
projected costs, taking into account the 
operational staff (operators) management staff 
and radiation protection staff, consumables and 
facilities, the treatment of linen and the 
resulting waste, including final disposal. The 
valuation also takes into account the projected 
monitoring costs, incurred during the 
operational phases and the technical support 
costs of the CEA units in charge of the 
dismantling operations;  
- inclusion of VAT, calculated on the basis of the 
current VAT rate (19.60% as at 31 December 
2004) and due against proportional share of 
deduction. Because of the wide variety of the 
facilities to be dismantled and as a result of the 
considerable variation in the facilities from one 
installation to another, the valuations are 
carried out using studies which are based on 
typical scenarios relating to the dismantling of 
typical cells corresponding to functions 
(cooling pond, pool, boiler equipment and 
plumbing, guttering…) to radiation and 
contamination levels and to levels of access and 
intervention (existence of facilities for handling 
and cutting inside the cell, etc.).These 
valuations are also based on orders or contracts 
and on internal estimates based on the 
knowledge of the subject and experience gained 
from work already completed or in progress. 
Future unit expenditure related to deep disposal 
is assessed on the basis:  
- of the original estimate (€13.7 billion, 1997 
economic conditions adjusted for the economic 
conditions of the financial year) of the 
laboratory research costs and the costs of 
construction and operation of the future 
repository;  
- of the projected volumes of ILW-LL and HLW-
LL waste to be produced by the CEA between 
now and 2070. These volumes are the result of 
estimates originally made by the nuclear 
partners in preparing the Andra convention of 6 
June 2000, on the financing of studies 
concerning the establishment of a deep disposal 
repository. Similarly, under the aegis of the 
DGEMP (General Directorate for Energy and Raw 
Materials), a working group was set up in 2004 
with representatives from Andra, EDF, Areva and 
the CEA. Its function is to establish a consensus 
on the basic assumptions, the calculation 
methods to be adopted and how uncertainties are 
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to be factored in for the establishment of 
reference costs for a deep geological repository. 
Thus:  
– the basic details could change depending on 
the scenario decided on by the government and 
presented to Parliament,  
– the CEA share, currently fixed at 17% (civil 
and defence sector), could change depending on 
the volumes produced by the CEA and the 
volumes produced by other producers,  
- the cost of deep disposal will depend on the 
distribution between ILW-LL and HLWLL waste, 
- the date of commencing industrial operation 
and its duration cannot be predicted with 
precision. The reserves recorded have been set 
up on a discounted basis (at a rate of 3%, not 
allowing for inflation) taking into account the 
dates these costs are to be incurred. The impact 
of this option on the level of the provision in 
the accounts is estimated to be around 50%. The 
effects of inflation and not applying a discount 
are taken into account each year on the balance 
sheet in addition to the provisions associated 
with the dismantling of nuclear facilities, with 
the counterpart entry:  
- of the financial result under the charge for the 
financial year and, 
– of ‘Dismantling assets” for the part relating to 
the previous financial years and financing to be 
received from third parties and the State. The 
part of the commitments still to be provided for 
is entered on the same basis in the Appendix 
under off-balance sheet liabilities. The valuation 
of end-of-cycle costs makes allowance for the 
uncertainty associated with the future 
development of processing technologies, 
purification of waste and facilities, as well as 
safety and security constraints and 
environmental considerations. 71 However, the 
values used represent the CEA’s best forecast as 
at the date of preparation of the year’s accounts. 
Any liabilities, corresponding to an obligation 
which is neither likely nor definite on the 
closing date, are not provided for. A note is 
made in the Appendix, if these are significant. 
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Annex 6 
 
Secret défense : Lettre ouverte à l’attention des pouvoirs publics, 19 mai 2006 
 
"Au moment où le pouvoir politique marque sa volonté de rappeler le respect dû au 
secret défense en faisant interpeller Stéphane Lhomme, il est regrettable qu’il ignore 
les conclusions d'un très sérieux groupe de travail mis en place par la Commission 
Nationale du Débat Public, sur les obstacles à l'accès à l'information dans le domaine 
du nucléaire et sur les voies possibles pour progresser vers une véritable 
transparence. Les débats publics sur les déchets nucléaires et le futur réacteur EPR à 
Flamanville, qui viennent de s’achever, ainsi qu'une enquête menée à cette occasion 
sur les pratiques en matière de transparence dans divers pays occidentaux, 
démontrent la nécessité de pouvoir accéder aux documents d'expertise pour permettre 
une véritable démocratie participative en accord avec la Convention d'AARHUS ratifiée 
par la France. 
Ces travaux ont montré l’intérêt d’une concertation sur ces questions et fait émerger 
des pistes de réflexions. Cette voie doit être poursuivie pour construire un dialogue 
argumenté sur des sujets complexes, touchant à un domaine aussi sensible que 
l'avenir énergétique, et pour éviter la radicalisation des positions à laquelle on assiste. 
Il ne suffit pas de ratifier des conventions ou de voter des lois pour que la transparence 
se fasse." 
 
Des personnalités ayant participé aux débats publics déchets et EPR : 
 
Pierre Barbey - Membre de l’Association de Contrôle de la Radioactivité dans l’Ouest 
David Boilley – Membre de l’Association de Contrôle de la Radioactivité dans l’Ouest 
Jean-Claude Delalonde – Président de l’Association Nationale de CLI 
Benjamin Dessus – CNRS 
Danielle Faysse - Membre de la Commission Particulière du débat Public EPR 
Bernard Laponche - Expert indépendant, Global Chance 
Yves Marignac – Directeur de Wise-Paris 
Jean-Luc Mathieu – Membre de la Commission Nationale du Débat Public et 
président de la Commission Particulière du débat public EPR 
Michèle Rivasi – Présidente du CRIIREM (fondatrice de la CRIIRAD) 
François Rollinger – Représentant CFDT au CSSIN 
Monique Sené – Présidente du Groupement des Scientifiques pour l’Information sur 
l’Energie 
Annie Sugier – Membre de la Commission Particulière du débat Public EPR 
Françoise Zonabend - Membre de la Commission Particulière du débat Public EPR 
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LOIS
LOI no 2006-739 du 28 juin 2006 de programme
relative à la gestion durable des matières et déchets radioactifs (1)
NOR : ECOX0600036L
L’Assemblée nationale et le Sénat ont adopté,
Le Président de la République promulgue la loi dont la teneur suit :
TITRE Ier
POLITIQUE NATIONALE POUR LA GESTION DURABLE DES MATIÈRES
ET DES DÉCHETS RADIOACTIFS
Article 1er
L’intitulé du chapitre II du titre IV du livre V du code de l’environnement est ainsi rédigé : « Dispositions
particulières à la gestion durable des matières et des déchets radioactifs ».
Article 2
L’article L. 542-1 du code de l’environnement est ainsi rédigé :
« Art. L. 542-1. − La gestion durable des matières et des déchets radioactifs de toute nature, résultant
notamment de l’exploitation ou du démantèlement d’installations utilisant des sources ou des matières
radioactives, est assurée dans le respect de la protection de la santé des personnes, de la sécurité et de
l’environnement.
« La recherche et la mise en œuvre des moyens nécessaires à la mise en sécurité définitive des déchets
radioactifs sont entreprises afin de prévenir ou de limiter les charges qui seront supportées par les générations
futures.
« Les producteurs de combustibles usés et de déchets radioactifs sont responsables de ces substances, sans
préjudice de la responsabilité de leurs détenteurs en tant que responsables d’activités nucléaires. »
Article 3
Pour assurer, dans le respect des principes énoncés à l’article L. 542-1 du code de l’environnement, la
gestion des déchets radioactifs à vie longue de haute ou de moyenne activité, les recherches et études relatives
à ces déchets sont poursuivies selon les trois axes complémentaires suivants :
1o La séparation et la transmutation des éléments radioactifs à vie longue. Les études et recherches
correspondantes sont conduites en relation avec celles menées sur les nouvelles générations de réacteurs
nucléaires mentionnés à l’article 5 de la loi no 2005-781 du 13 juillet 2005 de programme fixant les
orientations de la politique énergétique ainsi que sur les réacteurs pilotés par accélérateur dédiés à la
transmutation des déchets, afin de disposer, en 2012, d’une évaluation des perspectives industrielles de ces
filières et de mettre en exploitation un prototype d’installation avant le 31 décembre 2020 ;
2o Le stockage réversible en couche géologique profonde. Les études et recherches correspondantes sont
conduites en vue de choisir un site et de concevoir un centre de stockage de sorte que, au vu des résultats des
études conduites, la demande de son autorisation prévue à l’article L. 542-10-1 du code de l’environnement
puisse être instruite en 2015 et, sous réserve de cette autorisation, le centre mis en exploitation en 2025 ;
3o L’entreposage. Les études et les recherches correspondantes sont conduites en vue, au plus tard en 2015,
de créer de nouvelles installations d’entreposage ou de modifier des installations existantes, pour répondre aux
besoins, notamment en termes de capacité et de durée, recensés par le plan prévu à l’article L. 542-1-2 du code
de l’environnement.
Article 4
Pour assurer, dans le respect des principes énoncés à l’article L. 542-1 du code de l’environnement, la
gestion des matières et des déchets radioactifs autres que ceux mentionnés à l’article 3 de la présente loi, il est
institué un programme de recherche et d’études dont les objectifs sont les suivants :
1o La mise au point de solutions de stockage pour les déchets graphites et les déchets radifères, de sorte que
le centre de stockage correspondant puisse être mis en service en 2013 ;
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2o La mise au point pour 2008 de solutions d’entreposage des déchets contenant du tritium permettant la
réduction de leur radioactivité avant leur stockage en surface ou à faible profondeur ;
3o La finalisation pour 2008 de procédés permettant le stockage des sources scellées usagées dans des centres
existants ou à construire ;
4o Un bilan en 2009 des solutions de gestion à court et à long terme des déchets à radioactivité naturelle
renforcée, proposant, s’il y a lieu, de nouvelles solutions ;
5o Un bilan en 2008 de l’impact à long terme des sites de stockage de résidus miniers d’uranium et la mise
en œuvre d’un plan de surveillance radiologique renforcée de ces sites.
Article 5
Après l’article L. 542-1 du code de l’environnement, il est inséré un article L. 542-1-1 ainsi rédigé :
« Art. L. 542-1-1. − Le présent chapitre s’applique aux substances radioactives issues d’une activité
nucléaire visée à l’article L. 1333-1 du code de la santé publique ou d’une activité comparable exercée à
l’étranger ainsi que d’une entreprise mentionnée à l’article L. 1333-10 du même code ou d’une entreprise
comparable située à l’étranger.
« Une substance radioactive est une substance qui contient des radionucléides, naturels ou artificiels, dont
l’activité ou la concentration justifie un contrôle de radioprotection.
« Une matière radioactive est une substance radioactive pour laquelle une utilisation ultérieure est prévue ou
envisagée, le cas échéant après traitement.
« Un combustible nucléaire est regardé comme un combustible usé lorsque, après avoir été irradié dans le
coeur d’un réacteur, il en est définitivement retiré.
« Les déchets radioactifs sont des substances radioactives pour lesquelles aucune utilisation ultérieure n’est
prévue ou envisagée.
« Les déchets radioactifs ultimes sont des déchets radioactifs qui ne peuvent plus être traités dans les
conditions techniques et économiques du moment, notamment par extraction de leur part valorisable ou par
réduction de leur caractère polluant ou dangereux.
« L’entreposage de matières ou de déchets radioactifs est l’opération consistant à placer ces substances à titre
temporaire dans une installation spécialement aménagée en surface ou en faible profondeur à cet effet, dans
l’attente de les récupérer.
« Le stockage de déchets radioactifs est l’opération consistant à placer ces substances dans une installation
spécialement aménagée pour les conserver de façon potentiellement définitive dans le respect des principes
énoncés à l’article L. 542-1.
« Le stockage en couche géologique profonde de déchets radioactifs est le stockage de ces substances dans
une installation souterraine spécialement aménagée à cet effet, dans le respect du principe de réversibilité. »
Article 6
I. – Après l’article L. 542-1 du code de l’environnement, il est inséré un article L. 542-1-2 ainsi rédigé :
« Art. L. 542-1-2. − I. – Un plan national de gestion des matières et des déchets radioactifs dresse le bilan
des modes de gestion existants des matières et des déchets radioactifs, recense les besoins prévisibles
d’installations d’entreposage ou de stockage, précise les capacités nécessaires pour ces installations et les
durées d’entreposage et, pour les déchets radioactifs qui ne font pas encore l’objet d’un mode de gestion
définitif, détermine les objectifs à atteindre.
« Conformément aux orientations définies aux articles 3 et 4 de la loi no 2006-739 du 28 juin 2006 de
programme relative à la gestion durable des matières et des déchets radioactifs, le plan national organise la
mise en œuvre des recherches et études sur la gestion des matières et des déchets radioactifs en fixant des
échéances pour la mise en œuvre de nouveaux modes de gestion, la création d’installations ou la modification
des installations existantes de nature à répondre aux besoins et aux objectifs définis au premier alinéa.
« Il comporte, en annexe, une synthèse des réalisations et des recherches conduites dans les pays étrangers.
« II. – Le plan national et le décret qui en établit les prescriptions respectent les orientations suivantes :
« 1o La réduction de la quantité et de la nocivité des déchets radioactifs est recherchée notamment par le
traitement des combustibles usés et le traitement et le conditionnement des déchets radioactifs ;
« 2o Les matières radioactives en attente de traitement et les déchets radioactifs ultimes en attente d’un
stockage sont entreposés dans des installations spécialement aménagées à cet usage ;
« 3o Après entreposage, les déchets radioactifs ultimes ne pouvant pour des raisons de sûreté nucléaire ou de
radioprotection être stockés en surface ou en faible profondeur font l’objet d’un stockage en couche géologique
profonde.
« III. – Le plan national est établi et mis à jour tous les trois ans par le Gouvernement. Il est transmis au
Parlement, qui en saisit pour évaluation l’Office parlementaire d’évaluation des choix scientifiques et
technologiques, et rendu public.
« IV. – Les décisions prises par les autorités administratives, notamment les autorisations mentionnées à
l’article L. 1333-4 du code de la santé publique, doivent être compatibles avec les prescriptions du décret prévu
au II du présent article. »
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II. – Le plan national prévu à l’article L. 542-1-2 du code de l’environnement est établi pour la première
fois avant le 31 décembre 2006.
Article 7
Les propriétaires de déchets de moyenne activité à vie longue produits avant 2015 les conditionnent au plus
tard en 2030.
Article 8
I. – L’article L. 542-2 du code de l’environnement est ainsi rédigé :
« Art. L. 542-2. − Est interdit le stockage en France de déchets radioactifs en provenance de l’étranger ainsi
que celui des déchets radioactifs issus du traitement de combustibles usés et de déchets radioactifs provenant de
l’étranger. »
II. – Après l’article L. 542-2 du même code, sont insérés deux articles L. 542-2-1 et L. 542-2-2 ainsi
rédigés :
« Art. L. 542-2-1. − I. – Des combustibles usés ou des déchets radioactifs ne peuvent être introduits sur le
territoire national qu’à des fins de traitement, de recherche ou de transfert entre Etats étrangers.
« L’introduction à des fins de traitement ne peut être autorisée que dans le cadre d’accords
intergouvernementaux et qu’à la condition que les déchets radioactifs issus après traitement de ces substances
ne soient pas entreposés en France au-delà d’une date fixée par ces accords. L’accord indique les périodes
prévisionnelles de réception et de traitement de ces substances et, s’il y a lieu, les perspectives d’utilisation
ultérieure des matières radioactives séparées lors du traitement.
« Le texte de ces accords intergouvernementaux est publié au Journal officiel.
« II. – Les exploitants d’installations de traitement et de recherche établissent, tiennent à jour et mettent à la
disposition des autorités de contrôle les informations relatives aux opérations portant sur des combustibles usés
ou des déchets radioactifs en provenance de l’étranger. Ils remettent chaque année au ministre chargé de
l’énergie un rapport comportant l’inventaire des combustibles usés et des déchets radioactifs en provenance de
l’étranger ainsi que des matières et des déchets radioactifs qui en sont issus après traitement qu’ils détiennent,
et leurs prévisions relatives aux opérations de cette nature. Ce rapport est rendu public.
« Art. L. 542-2-2. − I. – La méconnaissance des prescriptions des articles L. 542-2 et L. 542-2-1 est
constatée, dans les conditions prévues à l’article L. 541-45, par les fonctionnaires et agents mentionnés aux 1o,
3o, 6o et 8o de l’article L. 541-44 ainsi que par les inspecteurs de la sûreté nucléaire et par des fonctionnaires et
agents habilités à cet effet par le ministre chargé de l’énergie et assermentés.
« II. – La méconnaissance des prescriptions de l’article L. 542-2 et du I de l’article L. 542-2-1 est punie des
peines prévues à l’article L. 541-46. En outre, sans préjudice de l’application des sanctions prévues au 8o de cet
article, l’autorité administrative peut prononcer une sanction pécuniaire au plus égale, dans la limite de dix
millions d’euros, au cinquième du revenu tiré des opérations réalisées irrégulièrement. La décision prononçant
la sanction est publiée au Journal officiel.
« En cas de manquement aux obligations définies au II de l’article L. 542-2-1, l’autorité administrative peut
prononcer une sanction pécuniaire au plus égale à 150 000 €.
« Les sommes sont recouvrées comme les créances de l’Etat étrangères à l’impôt et au domaine.
« Ces sanctions peuvent faire l’objet d’un recours de pleine juridiction. »
Article 9
I. − L’article L. 542-3 du code de l’environnement est ainsi modifié :
1o Les I à V sont abrogés ;
2o Le premier alinéa du VI est remplacé par deux alinéas ainsi rédigés :
« Une commission nationale est chargée d’évaluer annuellement l’état d’avancement des recherches et études
relatives à la gestion des matières et des déchets radioactifs par référence aux orientations fixées par le plan
national prévu à l’article L. 542-1-2. Cette évaluation donne lieu à un rapport annuel qui fait également état des
recherches effectuées à l’étranger. Il est transmis au Parlement, qui en saisit l’Office parlementaire d’évaluation
des choix scientifiques et technologiques, et il est rendu public.
« La commission est composée des membres suivants, nommés pour six ans : » ;
3o Dans le 2o du même VI, les mots : « sur proposition de Conseil supérieur de la sûreté et de l’information
nucléaires » sont remplacés par les mots : « sur proposition de l’Académie des sciences morales et politiques » ;
4o Dans le dernier alinéa du même VI, après les mots : « experts scientifiques », sont insérés les mots : « ,
dont au moins un expert international » ;
5o Le même VI est complété par cinq alinéas ainsi rédigés :
« Le mandat des membres de la commission est renouvelable une fois.
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« La commission est renouvelée par moitié tous les trois ans. Pour la constitution initiale de la commission,
le mandat de six de ses membres, désignés par tirage au sort, est fixé à trois ans.
« Le président de la commission est élu par les membres de celle-ci lors de chaque renouvellement triennal.
« Les membres de la commission exercent leurs fonctions en toute impartialité. Ils ne peuvent, directement
ou indirectement, exercer de fonctions ni recevoir d’honoraires au sein ou en provenance des organismes
évalués et des entreprises ou établissements producteurs ou détenteurs de déchets.
« Les organismes de recherche fournissent à la commission tout document nécessaire à sa mission. »
II. − La commission nationale mentionnée à l’article L. 542-3 du code de l’environnement établit son
premier rapport avant le 30 juin 2007.
Article 10
Le Haut Comité pour la transparence et l’information sur la sécurité nucléaire, créé par l’article 23 de la loi
no 2006-686 du 13 juin 2006 relative à la transparence et à la sécurité en matière nucléaire, organise
périodiquement des concertations et des débats concernant la gestion durable des matières et des déchets
nucléaires radioactifs.
TITRE II
ORGANISATION ET FINANCEMENTS DE LA GESTION DURABLE DES MATIÈRES
ET DES DÉCHETS RADIOACTIFS
Article 11
Dans l’article L. 542-6 du code de l’environnement, les mots : « des laboratoires » sont remplacés par les
mots : « d’un laboratoire souterrain ou d’un centre de stockage en couche géologique profonde ».
Article 12
Après l’article L. 542-10 du code de l’environnement, il est inséré un article L. 542-10-1 ainsi rédigé :
« Art. L. 542-10-1. − Un centre de stockage en couche géologique profonde de déchets radioactifs est une
installation nucléaire de base.
« Par dérogation aux règles applicables aux autres installations nucléaires de base :
« – la demande d’autorisation de création doit concerner une couche géologique ayant fait l’objet d’études
au moyen d’un laboratoire souterrain ;
« – le dépôt de la demande d’autorisation de création du centre est précédé d’un débat public au sens de
l’article L. 121-1 sur la base d’un dossier réalisé par l’Agence nationale pour la gestion des déchets
radioactifs créée à l’article L. 542-12 ;
« – la demande d’autorisation de création du centre donne lieu à un rapport de la commission nationale
mentionnée à l’article L. 542-3, à un avis de l’Autorité de sûreté nucléaire et au recueil de l’avis des
collectivités territoriales situées en tout ou partie dans une zone de consultation définie par décret ;
« – la demande est transmise, accompagnée du compte rendu du débat public, du rapport de la commission
nationale mentionnée à l’article L. 542-3 et de l’avis de l’Autorité de sûreté nucléaire, à l’Office
parlementaire d’évaluation des choix scientifiques et technologiques, qui l’évalue et rend compte de ses
travaux aux commissions compétentes de l’Assemblée nationale et du Sénat ;
« – le Gouvernement présente ensuite un projet de loi fixant les conditions de réversibilité. Après
promulgation de cette loi, l’autorisation de création du centre peut être délivrée par décret en Conseil
d’Etat, pris après enquête publique ;
« – l’autorisation de création d’un centre de stockage en couche géologique profonde de déchets radioactifs
ne garantissant pas la réversibilité de ce centre dans les conditions prévues par cette loi ne peut être
délivrée.
« Lors de l’examen de la demande d’autorisation de création, la sûreté du centre est appréciée au regard des
différentes étapes de sa gestion, y compris sa fermeture définitive. Seule une loi peut autoriser celle-ci.
L’autorisation fixe la durée minimale pendant laquelle, à titre de précaution, la réversibilité du stockage doit
être assurée. Cette durée ne peut être inférieure à cent ans.
« Les dispositions des articles L. 542-8 et L. 542-9 sont applicables à l’autorisation. »
Article 13
L’article L. 542-11 du code de l’environnement est ainsi rédigé :
« Art. L. 542-11. − Dans tout département sur le territoire duquel est situé tout ou partie du périmètre d’un
laboratoire souterrain ou d’un centre de stockage en couche géologique profonde défini à l’article L. 542-9, un
groupement d’intérêt public est constitué en vue :
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« 1o De gérer des équipements de nature à favoriser et à faciliter l’installation et l’exploitation du laboratoire
ou du centre de stockage ;
« 2o De mener, dans les limites de son département, des actions d’aménagement du territoire et de
développement économique, particulièrement dans la zone de proximité du laboratoire souterrain ou du centre
de stockage dont le périmètre est défini par décret pris après consultation des conseils généraux concernés ;
« 3o De soutenir des actions de formation ainsi que des actions en faveur du développement, de la
valorisation et de la diffusion de connaissances scientifiques et technologiques, notamment dans les domaines
étudiés au sein du laboratoire souterrain et dans ceux des nouvelles technologies de l’énergie.
« Outre l’Etat et le titulaire des autorisations prévues aux articles L. 542-7 ou L. 542-10-1, peuvent adhérer
de plein droit au groupement d’intérêt public la région, le département, les communes ou leurs groupements en
tout ou partie situés dans la zone de proximité mentionnée au 2o.
« Les membres de droit du groupement d’intérêt public peuvent décider l’adhésion en son sein de communes
ou de leurs groupements situés dans le même département et hors de la zone de proximité définie au 2o, dans la
mesure où lesdits communes ou groupements justifient d’être effectivement concernés par la vie quotidienne du
laboratoire ou du centre de stockage.
« Les dispositions des articles L. 341-2 à L. 341-4 du code de la recherche sont applicables au groupement.
« Pour financer les actions visées aux 1o et 2o du présent article, le groupement bénéficie d’une partie du
produit de la taxe additionnelle dite “d’accompagnement” à la taxe sur les installations nucléaires de base
prévue au V de l’article 43 de la loi de finances pour 2000 (no 99-1172 du 30 décembre 1999), à laquelle il
peut, pour les exercices budgétaires des années 2007 à 2016, ajouter une fraction, dans la limite de 80 %, de la
partie du produit de la taxe additionnelle dite de “diffusion technologique” à ladite taxe sur les installations
nucléaires de base dont il bénéficie. Pour financer les actions visées au 3o du présent article, le groupement
bénéficie d’une partie du produit de la taxe additionnelle dite de “diffusion technologique”, à laquelle il peut,
pour les exercices budgétaires des années 2007 à 2016, ajouter une fraction, dans la limite de 80 %, de la
partie du produit de la taxe additionnelle dite “d’accompagnement”.
« Les personnes redevables de ces taxes additionnelles publient un rapport annuel sur les activités
économiques qu’elles conduisent dans les départements visés au premier alinéa. »
Article 14
Les 1o à 5o de l’article L. 542-12 du code de l’environ-nement sont remplacés par onze alinéas ainsi rédigés :
« 1o D’établir, de mettre à jour tous les trois ans et de publier l’inventaire des matières et déchets radioactifs
présents en France ainsi que leur localisation sur le territoire national, les déchets visés à l’article L. 542-2-1
étant listés par pays ;
« 2o De réaliser ou faire réaliser, conformément au plan national prévu à l’article L. 542-1-2, des recherches
et études sur l’entreposage et le stockage en couche géologique profonde et d’assurer leur coordination ;
« 3o De contribuer, dans les conditions définies à l’avant-dernier alinéa du présent article, à l’évaluation des
coûts afférents à la mise en œuvre des solutions de gestion à long terme des déchets radioactifs de haute et de
moyenne activité à vie longue, selon leur nature ;
« 4o De prévoir, dans le respect des règles de sûreté nucléaire, les spécifications pour le stockage des déchets
radioactifs et de donner aux autorités administratives compétentes un avis sur les spécifications pour le
conditionnement des déchets ;
« 5o De concevoir, d’implanter, de réaliser et d’assurer la gestion de centres d’entreposage ou des centres de
stockage de déchets radioactifs compte tenu des perspectives à long terme de production et de gestion de ces
déchets ainsi que d’effectuer à ces fins toutes les études nécessaires ;
« 6o D’assurer la collecte, le transport et la prise en charge de déchets radioactifs et la remise en état de sites
de pollution radioactive sur demande et aux frais de leurs responsables ou sur réquisition publique lorsque les
responsables de ces déchets ou de ces sites sont défaillants ;
« 7o De mettre à la disposition du public des informations relatives à la gestion des déchets radioactifs et de
participer à la diffusion de la culture scientifique et technologique dans ce domaine ;
« 8o De diffuser à l’étranger son savoir-faire.
« L’agence peut obtenir le remboursement des frais exposés pour la gestion des déchets radioactifs pris en
charge sur réquisition publique des responsables de ces déchets qui viendraient à être identifiés ou qui
reviendraient à meilleure fortune.
« L’agence propose au ministre chargé de l’énergie une évaluation des coûts afférents à la mise en œuvre des
solutions de gestion à long terme des déchets radioactifs de haute et de moyenne activité à vie longue selon
leur nature. Après avoir recueilli les observations des redevables des taxes additionnelles mentionnées au V de
l’article 43 de la loi de finances pour 2000 (no 99-1172 du 30 décembre 1999) et l’avis de l’Autorité de sûreté
nucléaire, le ministre chargé de l’énergie arrête l’évaluation de ces coûts et la rend publique.
« L’agence peut conduire, avec toute personne intéressée, des actions communes d’information du public et
de diffusion de la culture scientifique et technologique. »
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Article 15
Après l’article L. 542-12 du code de l’environnement, il est inséré un article L. 542-12-1 ainsi rédigé:
« Art. L. 542-12-1. − Il est institué, au sein de l’Agence nationale pour la gestion des déchets radioactifs, un
fonds destiné au financement des recherches et études sur l’entreposage et le stockage en couche géologique
profonde des déchets radioactifs. Les opérations de ce fonds font l’objet d’une comptabilisation distincte
permettant d’individualiser les ressources et les emplois du fonds au sein du budget de l’agence. Le fonds a
pour ressources le produit de la taxe dite de “recherche” additionnelle à la taxe sur les installations nucléaires
de base prévue au V de l’article 43 de la loi de finances pour 2000 (no 99-1172 du 30 décembre 1999).
« L’agence dispose d’une subvention de l’Etat qui contribue au financement des missions d’intérêt général
qui lui sont confiées en application des dispositions des 1o et 6o de l’article L. 542-12. »
Article 16
Après l’article L. 542-12 du code de l’environnement, il est inséré un article L. 542-12-2 ainsi rédigé :
« Art. L. 542-12-2. − Il est institué, au sein de l’Agence nationale pour la gestion des déchets radioactifs, un
fonds destiné au financement de la construction, de l’exploitation, de l’arrêt définitif, de l’entretien et de la
surveillance des installations d’entreposage ou de stockage des déchets de haute ou de moyenne activité à vie
longue construites ou exploitées par l’agence. Les opérations de ce fonds font l’objet d’une comptabilisation
distincte permettant d’individualiser les ressources et les emplois du fonds au sein du budget de l’agence. Le
fonds a pour ressources les contributions des exploitants d’installations nucléaires de base définies par des
conventions.
« Si l’autorité administrative constate que l’application des dispositions de l’article 20 de la loi no 2006-739
du 28 juin 2006 de programme relative à la gestion durable des matières et des déchets radioactifs est
susceptible d’être entravée, elle peut imposer, le cas échéant sous astreinte, à l’exploitant d’une installation
nucléaire de base de verser au fonds les sommes nécessaires à la couverture des charges mentionnées au I du
même article 20. »
Article 17
Les subventions de l’Etat aux organismes participant aux recherches mentionnées au 1o de l’article 3 sont
complétées par des contributions des exploitants d’installations nucléaires de base définies par convention entre
ces organismes et eux.
Article 18
L’article L. 542-13 du code de l’environnement est ainsi modifié :
1o Le premier alinéa est ainsi rédigé :
« Il est créé, auprès de tout laboratoire souterrain, un comité local d’information et de suivi chargé d’une
mission générale de suivi, d’information et de concertation en matière de recherche sur la gestion des déchets
radioactifs et, en particulier, sur le stockage de ces déchets en couche géologique profonde. » ;
2o Les deuxième et troisième alinéas sont ainsi rédigés :
« Ce comité comprend des représentants de l’Etat, deux députés et deux sénateurs désignés par leur
assemblée respective, des élus des collectivités territoriales consultées à l’occasion de l’enquête publique ou
concernées par les travaux de recherche préliminaires prévus à l’article L. 542-6, des représentants
d’associations de protection de l’environnement, de syndicats agricoles, d’organisations professionnelles,
d’organisations syndicales de salariés représentatives et de professions médicales, des personnalités qualifiées
ainsi que le titulaire de l’autorisation prévue à l’article L. 542-10-1.
« Il peut être doté de la personnalité juridique avec un statut d’association. Il est présidé par un de ses
membres, élu national ou local, nommé par décision conjointe des présidents des conseils généraux des
départements sur lesquels s’étend le périmètre du laboratoire. » ;
3o Dans la dernière phrase du quatrième alinéa, les mots : « d’évaluation » sont supprimés ;
4o La dernière phrase du quatrième alinéa est complétée par les mots : « et le Haut Comité pour la
transparence et l’information sur la sécurité nucléaire créé par l’article 23 de la loi no 2006-686 du 13 juin 2006
relative à la transparence et à la sécurité en matière nucléaire » ;
5o Le quatrième alinéa est complété par une phrase ainsi rédigée : « La commission nationale présente
chaque année, devant le comité local d’information et de suivi, son rapport d’évaluation sur l’état d’avancement
des recherches dans les trois axes de recherche définis par l’article 3 de la loi no 2006-739 du 28 juin 2006 de
programme relative à la gestion durable des matières et des déchets radioactifs. » ;
6o Après le quatrième alinéa, il est inséré un alinéa ainsi rédigé :
« La commission locale d’information et de suivi et le Haut Comité pour la transparence et l’information sur
la sécurité nucléaire créé par l’article 23 de la loi no 2006-686 du 13 juin 2006 précitée se communiquent tous
les renseignements utiles à l’exercice de leurs missions et concourent à des actions communes
d’information. » ;
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7o Après le mot : « sont », la fin du dernier alinéa est ainsi rédigée : « financés à parité d’une part par des
subventions de l’Etat, d’autre part par des subventions des entreprises concernées par l’activité de stockage des
déchets radioactifs en couche géologique profonde. »
Article 19
Le dernier alinéa de l’article L. 515-7 du code de l’environnement est ainsi rédigé :
« Les dispositions du présent article ne s’appliquent pas au stockage des déchets radioactifs. »
Article 20
I. − Les exploitants d’installations nucléaires de base évaluent, de manière prudente, les charges de
démantèlement de leurs installations ou, pour leurs installations de stockage de déchets radioactifs, leurs
charges d’arrêt définitif, d’entretien et de surveillance. Ils évaluent de la même manière, en prenant notamment
en compte l’évaluation fixée en application de l’article L. 542-12 du code de l’environnement, les charges de
gestion de leurs combustibles usés et déchets radioactifs.
II. – Les exploitants d’installations nucléaires de base constituent les provisions afférentes aux charges
mentionnées au I et affectent à titre exclusif à la couverture de ces provisions les actifs nécessaires.
Ils comptabilisent de façon distincte ces actifs qui doivent présenter un degré de sécurité et de liquidité
suffisant pour répondre à leur objet. Leur valeur de réalisation est au moins égale au montant des provisions
mentionnées au premier alinéa du présent II, à l’exclusion de celles liées au cycle d’exploitation.
A l’exception de l’Etat dans l’exercice des pouvoirs dont il dispose pour faire respecter par les exploitants
leurs obligations de démantèlement de leurs installations et de gestion de leurs combustibles usés et déchets
radioactifs, nul ne peut se prévaloir d’un droit sur les actifs mentionnés au premier alinéa du présent II, y
compris sur le fondement du livre VI du code de commerce.
III. – Les exploitants transmettent tous les trois ans à l’autorité administrative un rapport décrivant
l’évaluation des charges mentionnées au I, les méthodes appliquées pour le calcul des provisions afférentes à
ces charges et les choix retenus en ce qui concerne la composition et la gestion des actifs affectés à la
couverture des provisions. Ils transmettent tous les ans à l’autorité administrative une note d’actualisation de ce
rapport et l’informent sans délai de tout événement de nature à en modifier le contenu. Ils communiquent à sa
demande à l’autorité administrative copie de tous documents comptables ou pièces justificatives.
Si l’autorité administrative relève une insuffisance ou une inadéquation dans l’évaluation des charges, le
calcul des provisions ou le montant, la composition ou la gestion des actifs affectés à ces provisions, elle peut,
après avoir recueilli les observations de l’exploitant, prescrire les mesures nécessaires à la régularisation de sa
situation en fixant les délais dans lesquels celui-ci doit les mettre en œuvre.
En cas d’inexécution de ces prescriptions dans le délai imparti, l’autorité administrative peut ordonner, sous
astreinte, la constitution des actifs nécessaires ainsi que toute mesure relative à leur gestion.
Les exploitants transmettent, au plus tard dans un délai d’un an à compter de la publication de la présente
loi, leur premier rapport triennal mentionné au premier alinéa du présent III. Ce premier rapport comprend,
outre les éléments prévus au premier alinéa du présent III, un plan de constitution des actifs définis au II du
présent article.
Les exploitants mettent en œuvre le plan de constitution d’actifs au plus tard dans un délai de cinq ans à
compter de la publication de la présente loi.
IV. – Il est créé une Commission nationale d’évaluation du financement des charges de démantèlement des
installations nucléaires de base et de gestion des combustibles usés et des déchets radioactifs.
La commission évalue le contrôle de l’adéquation des provisions prévues au II aux charges mentionnées au I
et de la gestion des actifs visés au II ainsi que la gestion des fonds mentionnés aux articles L. 542-12-1 et
L. 542-12-2 du code de l’environnement.
Elle peut, à tout moment, adresser au Parlement et au Gouvernement des avis sur les questions relevant de sa
compétence. Ses avis peuvent être rendus publics. Elle remet au Parlement et au Haut Comité pour la
transparence et l’information sur la sécurité nucléaire créé par l’article 23 de la loi no 2006-686 du 13 juin
2006 relative à la transparence et à la sécurité en matière nucléaire, tous les trois ans, un rapport présentant
l’évaluation mentionnée à l’alinéa précédent. Ce rapport est rendu public.
La commission est composée :
1o Des présidents des commissions de l’Assemblée nationale et du Sénat compétentes en matière d’énergie
ou chargées des finances, ou de leur représentant ;
2o De quatre personnalités qualifiées désignées à parité par l’Assemblée nationale et par le Sénat ;
3o De quatre personnalités qualifiées désignées par le Gouvernement.
Les personnalités qualifiées sont désignées pour six ans.
La commission reçoit communication des rapports mentionnés au III. Elle peut demander aux exploitants
communication de tous documents nécessaires à l’accomplissement de ses missions. Elle peut entendre
l’autorité administrative mentionnée au III.
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La commission remet son premier rapport au plus tard dans un délai de deux ans à compter de la publication
de la présente loi.
Pendant la durée de leurs fonctions, les personnalités qualifiées membres de la commission ne prennent
aucune position publique sur des sujets relevant de la compétence de celle-ci. Pendant la durée de leurs
fonctions et après celle-ci, les membres de la commission sont tenus au secret professionnel pour les faits, actes
et renseignements dont ils ont pu avoir connaissance en raison de leurs fonctions.
Les membres de la commission ne peuvent, directement ou indirectement, exercer de fonctions ni recevoir
d’honoraires au sein ou en provenance des exploitants d’installations nucléaires de base ou d’autres entreprises
du secteur de l’énergie.
V. − Un décret détermine, en tant que de besoin, les conditions et modalités d’application du présent article,
notamment dans le respect des normes comptables applicables, les modalités d’évaluation des charges
mentionnées au I et de calcul des provisions prévues au II, ainsi que les informations que les exploitants sont
tenus de rendre publiques et les règles de publicité y afférentes.
Le présent article, à l’exception des dispositions du I, n’est pas applicable aux installations nucléaires de
base exploitées directement par l’Etat. Les personnes n’exploitant plus d’installation nucléaire de base sont
assimilées, pour l’application des dispositions du présent article relatives à la gestion de leurs combustibles
usés et déchets radioactifs, aux exploitants de telles installations.
Article 21
I. − L’article 43 de la loi de finances pour 2000 (no 99-1172 du 30 décembre 1999) est complété par un V
ainsi rédigé :
« V. – Il est créé trois taxes additionnelles à la taxe sur les installations nucléaires de base. Le montant de
ces taxes additionnelles, dites respectivement de “recherche”, “d’accompagnement” et de “diffusion
technologique”, est déterminé, selon chaque catégorie d’installations, par application d’un coefficient
multiplicateur à une somme forfaitaire. Les coefficients sont fixés par décret en Conseil d’Etat après avis des
conseils généraux concernés et des groupements d’intérêt public définis à l’article L. 542-11 du code de
l’environnement pour ce qui concerne les taxes dites “d’accompagnement” et de “diffusion technologique”,
dans les limites indiquées dans le tableau ci-dessous et des besoins de financement, en fonction des quantités et
de la toxicité des colis de déchets radioactifs produits et à produire ne pouvant pas être stockés en surface ou
en faible profondeur que peut produire chaque catégorie d’installations.
C A T É G O R I E
SOMMES FORFAITAIRES
Déchets
(en millions d’euros)
COEFFICIENT MULTIPLICATEUR
Recherche Accompagnement Diffusiontechnologique
Réacteurs nucléaires de production d’énergie autres
que ceux consacrés à titre principal à la recherche
(par tranche) ........................................................................ 0,28 [0,5-5] [0,6-2] [0,6-1]
Réacteurs nucléaires de production d’énergie
consacrés à titre principal à la recherche ................. 0,25 [0,5-5] [0,6-2] [0,6-1]
Autres réacteurs nucléaires ................................................ 0,25 [0,5-5] [0,6-2] [0,6-1]
Usines de traitement de combustibles nucléaires
usés......................................................................................... 0,28 [0,5-5] [0,6-2] [0,6-1]
« Les taxes additionnelles sont recouvrées dans les mêmes conditions et sous les mêmes sanctions que la
taxe sur les installations nucléaires de base.
« Sous déduction des frais de collecte fixés à 1 % des sommes recouvrées, le produit de la taxe additionnelle
dite de “recherche” est reversé à l’Agence nationale pour la gestion des déchets radioactifs.
« Sous déduction des frais de collecte fixés à 1 % des sommes recouvrées, le produit de la taxe additionnelle
dite “d’accompagnement” est réparti, à égalité, en un nombre de parts égal au nombre de départements
mentionnés à l’article L. 542-11 du code de l’environnement. Une fraction de chacune de ces parts, déterminée
par décret en Conseil d’Etat dans la limite de 20 %, est reversée par les groupements d’intérêt public
mentionnés au même article L. 542-11, au prorata de leur population, aux communes du département dont une
partie du territoire est distante de moins de 10 kilomètres de l’accès principal aux installations souterraines
d’un laboratoire souterrain mentionné à l’article L. 542-4 du même code ou d’un centre de stockage en couche
géologique profonde mentionné à l’article L. 542-10-1 du même code. Le solde de chacune de ces parts est
reversé au groupement d’intérêt public mentionné à l’article L. 542-11 du même code.
« Sous déduction des frais de collecte fixés à 1 % des sommes recouvrées, le produit de la taxe additionnelle
dite de “diffusion technologique” est reversé aux groupements d’intérêt public mentionnés à l’article L. 542-11
du même code à égalité entre eux. »
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II. − Les dispositions du I sont applicables à compter du 1er janvier 2007.
TITRE III
CONTRÔLES ET SANCTIONS
Article 22
Tout responsable d’activités nucléaires et toute entreprise mentionnée à l’article L. 1333-10 du code de la
santé publique est tenu d’établir, de tenir à jour et de mettre à la disposition de l’autorité administrative et,
pour ce qui relève de sa compétence, de l’Agence nationale pour la gestion des déchets radioactifs, les
informations nécessaires à l’application et au contrôle des dispositions de la présente loi.
Sans préjudice des dispositions du III de l’article 20, un décret en Conseil d’Etat précise celles de ces
informations qui font l’objet d’une transmission périodique à l’autorité administrative ou à l’Agence nationale
pour la gestion des déchets radioactifs.
Article 23
En cas de manquement de l’exploitant d’une installation nucléaire de base aux obligations définies aux I et II
de l’article 20, l’autorité administrative peut, sans préjudice des mesures prévues au III du même article,
prononcer une sanction pécuniaire dont le montant n’excède pas 5 % de la différence entre le montant des
actifs constitués par l’exploitant d’une installation nucléaire de base et celui prescrit par l’autorité
administrative. La décision prononçant la sanction est publiée au Journal officiel.
En cas de manquement aux obligations d’information prévues au III de l’article 20 et à l’article 22, l’autorité
administrative peut prononcer une sanction pécuniaire au plus égale à 150 000 €.
Les sommes sont recouvrées comme les créances de l’Etat étrangères à l’impôt et au domaine.
Les sanctions prévues au présent article peuvent faire l’objet d’un recours de pleine juridiction.
Article 24
Un décret en Conseil d’Etat fixe, en tant que de besoin, les modalités d’application de la présente loi.
La présente loi sera exécutée comme loi de l’Etat.
Fait à Paris, le 28 juin 2006.
JACQUES CHIRAC
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